

CONSTRUCTION CHANGE ORDER NO. 2

PROJECT: Storm Sewer Cured-In-Place Pipe Lining (CIPP)
CONTRACT NO: 167-0513-CP (PLU)
AGREEMENT DATE: February 27, 2018
COMMENCEMENT DATE: May 8, 2018
OWNER: Pinellas County
CONTRACTOR: Granite Inliner, LLC

REASON FOR CHANGE:

This Change Order will incorporate the term extension of seven hundred thirty (730) calendar days along with an associated increase of \$7,000,000.00. This extension will support various pipe lining work order assignments under our Surface Water Assessment Pipe Lining Program.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is a seven hundred thirty (730) calendar day term extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$7,317,845.00

Increase due to Change Order No. 1: \$2,100,000.00

Increase due to Change Order No. 2: \$7,000,000.00

Revised Agreement Amount: \$16,417,845.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA by
and through its County Administrator



By: _____
Barry Burton


Date: February 17, 2021

APPROVED AS TO FORM

By: Diriki T. Geuka
Office of the County Attorney

By: _____
APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR:

By: 
DENISE C. McLAUGHAN / VP
Type/Print Name and Title