

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Design Build-New Headworks and Grit Removal Facility – Phase II

CONTRACT NO: 178-0001-NC(PLU)

AGREEMENT DATE: November 20, 2018

COMMENCEMENT DATE: December 3, 2018 (Design)
April 1, 2020 (Construction)

OWNER: Pinellas County

CONTRACTOR: Garney Companies, Inc. dba Garney Construction

REASON FOR CHANGE:

This is a Change Order No. 1 to the Agreement with Garney Construction. This change order will increase the contract by \$2,223,862.00 for a total contract amount of \$29,384,015.00 and extend the duration by 30 calendar days for a new completion date of April 20, 2022.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

There is thirty (30) consecutive calendar day extension associated with this change order.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$2,449,325.00 (Design)

Increase due to Amendment No. 1: \$24,710,828.00 (Construction)

Increase due to **Amendment No. 2** \$2,223,862.00

Revised Agreement Amount: \$29,384,015.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By: _____

Ken Burke
Clerk of the Court

By: _____

Chairman
Board of County Commissioners

Date: _____

APPROVED AS TO FORM

By: Jacina Parson
Office of the County Attorney

By: _____

APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR

By: _____

Scott Heiser Director
Type/Print Name and Title