



CONSTRUCTION CHANGE ORDER NO. 1 (FINAL)

PROJECT: South Lake Avenue Culvert Replacement
CONTRACT NO: 178-0487-CP(JJ)
AGREEMENT DATE: October 9, 2018
COMMENCEMENT DATE: February 2, 2019
AGREEMENT TERM: 270 consecutive calendar days
OWNER: Pinellas County
CONTRACTOR: Nelson Construction Inc.

DESCRIPTION:

1. Release final payment.
2. Decrease the Agreement by: \$66,653.14.

REASON FOR CHANGE:

Final inspections have been conducted for all Work performed under the contract terms by the representative of the Public Works Department. Substantial completion for this Project was achieved on May 9, 2019. The public has had beneficial use of all Project areas since May 9, 2019. The Project was completed with Final Acceptance granted on May 24, 2019. All Work has been completed in accordance with the Plans and Specifications. No liquidated damages shall be assessed.

Final pay quantities have been computed for the Project and are adjusted to reflect the difference between the preliminary estimated quantities and the final quantities, resulting in a net total decrease of \$66,653.14.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$919,597.90

Decrease due to Change Order No. 1 (FINAL): \$66,653.14

Final Revised Agreement Amount: \$ 852,944.76

The Contractor's acceptance of this Final Change Order shall be and shall operate as a release by the Contractor of all claims, whether known or unknown, (including, but not limited to, material, equipment, labor, overhead, fees, lost profits, and delay claims) the Contractor may have against the Owner for all things done or furnished in connection with the Project and for every act of the Owner and others relating to or arising out of the Project. Final payment by the Owner shall not release the Contractor or the Surety(ies) from any obligation under the Contract Documents for the Performance and Payment Bond or release the Contractor from any claims the Owner may have against the Contractor.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator



By: _____

Barry A. Burton
County Administrator

Date: November 13, 2019 _____

By: _____

APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR:


DAVID NELSON CONSTRUCTION CO.

By: _____



DAVID L. VEKASI, V.P.
Type/Print Name and Title

APPROVED AS TO FORM



JACINA HASTON
OFFICE OF THE COUNTY ATTORNEY

APPROVED AS TO FORM

By: _____


Office of the County Attorney