



Pinellas County

Legislation Details (With Text)

File #: 21-1305A **Version:** 1

Type: Contract/Agreement **Status:** Passed

File created: 6/10/2021 **In control:** Public Works

On agenda: 8/10/2021 **Final action:** 8/10/2021

Title: Change Order No. 2 (final) with Kamminga and Roodvoets, Inc. for the Pinellas Trail and 54th Avenue North drainage improvements.

Sponsors:

Indexes:

Code sections:

Attachments: 1. executed_change order-final, 2. Change Order No. 2 FINAL

Date	Ver.	Action By	Action	Result
8/10/2021	1	Board of County Commissioners	approved	Pass

Subject:

Change Order No. 2 (final) with Kamminga and Roodvoets, Inc. for the Pinellas Trail and 54th Avenue North drainage improvements.

Recommended Action:

Approval of Change Order No. 2 (final) with Kamminga and Roodvoets, Inc. in the amount of \$22,528.16.

- The purpose of this contract was for the construction of flood control measures to improve the flood protection level of service for structures and roads for a 255-acre sub-basin that ultimately discharges into the Gulf of Mexico.
- Change Order No. 2 (final) increases the contract amount by \$22,528.16 for additional costs associated with unforeseen utility conflicts during construction and accepts the contract as complete.
- Change Order No. 1 was approved by the County Administrator on December 10, 2020. The project was awarded by the Board of County Commissioners on November 12, 2019 with substantial completion in December 2020.

Contract No. 189-0262-CP(JJ); PID No. 000183A; Change Order No 2 increases the contract amount by \$22,528.16 for a revised total amount of \$3,257,729.27. Authorize the Chairman to sign and the Clerk of the Circuit Court to attest.

Strategic Plan:

Ensure Public Health, Safety, and Welfare

2.1 Provide planning, coordination, prevention, and protective services to create and enhance a safe, secure, and healthy community

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

Deliver First-Class Services to the Public and Our Customers
5.3 Ensure effective and efficient delivery of county services and support

Summary:

Change Order No. 2 (final) increases the contract amount by \$22,528.16 for additional costs associated with unforeseen utility conflicts during construction and accepts the contract as complete. The project was substantially complete on December 18, 2020, with final completion on February 22, 2021, in advance of the agreement end date. Final inspection for all work was conducted by representatives of the Public Works Department Construction Management Division.

Background Information:

The Board of County Commissioners awarded the contract to Kamminga and Roodvoets, Inc. on November 12, 2019 in the amount of \$2,985,248.93. Change Order No. 1 was approved by the County Administrator on December 10, 2020 to increase the contract \$249,952.18 for a revised total of \$3,235,201.11.

The purpose of this contract was to improve the primary drainage system to alleviate flooding and improve the drainage outfall to Long Bayou in the vicinity of the Pinellas Trail and 54th Avenue North. Improvements included construction of new storm sewer pipe, new inlets, and ditch improvements to convey stormwater from the affected area. Appropriate erosion and sediment control measures were implemented as part of the project.

Fiscal Impact:

Original Agreement Amount:	\$2,985,248.93
Increase due to Change Order No. 1:	\$ 249,952.18
Increase due to Change Order No. 2 (final):	<u>\$ 22,528.16</u>
Final Revised Agreement Amount:	\$3,257,729.27

Funding is derived from the Local Infrastructure Sales Tax (Penny for Pinellas) and Cooperative Funding from The Southwest Florida Water Management District. The project is budgeted in the Capital Improvement Program: Physical Environment.

Staff Member Responsible:

Kelli Levy, Director, Public Works
Merry Celeste, Division Director, Purchasing and Risk Management, Administrative Services
Joe Lauro, Director, Administrative Services

Partners:

N/A

Attachments:

Change Order No. 2 (final)