



Pinellas County

Legislation Details (With Text)

File #:	22-0624D	Version:	1
Type:	Purchasing Delegated Item	Status:	Agenda Ready
File created:	5/10/2022	In control:	Administrative Services
On agenda:	12/25/2030	Final action:	6/11/2022
Title:	Change Order No. 1 to the agreement with Southern Folger Detention Equipment Company, LLC for the County Jail F wing sliding door retrofit project.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Change Order No. 1 - partially executed, 2. Change Order No. 1 money - CA, 3. 004234A_BudgetDetail		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Change Order No. 1 to the agreement with Southern Folger Detention Equipment Company, LLC for the County Jail F wing sliding door retrofit project.

Recommended Action:

Approval and execution by the County Administrator of Change Order No. 1 to the agreement with Southern Folger Detention Equipment Company, LLC for the County Jail F wing sliding door retrofit project.

- This contract is for the replacement and retrofit of cell door slider mechanisms, vestibule gate mechanisms and fire door sliding gate mechanisms while retaining the existing doors and controls.
- Change Order No. 1 is for the replacement of six additional vestibule gate mechanisms that were not included in the original contract, and the installation of door skirts on vestibule doors as an additional safety measure that was requested by the Sheriff's Office.
- Total increase for the additional work is \$93,632.00 with a revised total contract amount not to exceed \$3,178,112.00; there is no increase in time associated with this change order.
- Original agreement approved by the Board of County Commissioners on June 23, 2020, in an amount not to exceed \$3,084,480.00 to be completed within 446 consecutive calendar days.

Contract No. 190-0419-N(SCB), for an increase of \$93,632.00 and a revised total not to exceed amount of \$3,178,112.00.

Strategic Plan:

Create a Quality Workforce in a Positive, Supportive Organization

1.3 Make workforce safety and wellness a priority

Ensure Public Health, Safety, and Welfare

2.1 Provide planning, coordination, prevention, and protective services to ensure a safe and secure

community

Deliver First Class Services to the Public and Our Customers

5.2 Be responsible stewards of the public's resources

5.3 Ensure effective and efficient delivery of county services and support

Summary:

This Change Order No. 1 provides the Facilities and Real Property Division a mechanism to replace an additional six (6) vestibule gate mechanisms on the first floor of the Jail F wing, using the Southern Steel model 3165LXbHCP-1 mechanism. All mechanisms are current production models. This change order also includes installation of (48) door skirts on vestibule doors as an additional safety measure requested by the Sheriff's Office. The contractor agrees to conform to all existing contract specifications as well as those specific to this change order. There is no time extension associated with this change order.

Background/Explanation:

This contract was awarded by the Board of County Commissioners on June 23, 2020, for the total contract amount of \$3,084,480.00 to be completed within 446 consecutive calendar days for the replacement and retrofit of cell door slider mechanisms, vestibule gate mechanisms and fire door sliding gate mechanisms while retaining the existing doors and controls.

Fiscal Impact:

Original expenditure not to exceed:	\$3,084,480.00
Change Order No. 1 increase:	\$93,632.00
Revised expenditure not to exceed:	\$3,178,112.00

Funding for this project is derived from the Capital Improvement Program: Public Safety Function, Jail and Court Facilities Program, Project No. 004234A Jail F-Wing Cell Door Renovation. Funding is derived from the Local Infrastructure Sales Tax (Penny for Pinellas).

Delegated Authority:

Authority for the County Administrator to execute this Change Order No. 1 is granted under Code Section 2-62 (a)(2).

Staff Member Responsible:

Joe Lauro, Director, Administrative Services

Merry Celeste, Division Director, Purchasing & Risk, Administrative Services

Partners:

N/A

Attachments:

Change Order No. 1