



Pinellas County

Legislation Details (With Text)

File #: 24-0319D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 3/26/2024 **In control:** Airport

On agenda: 6/30/2024 **Final action:** 4/29/2024

Title: Change Order 5 (Final) to Eau Gallie Electric, Inc. for the relocation of the airfield electrical vault.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0584-CP(MJ) CO No. 5 - Relocate Vault - 3-4-2024, 2. OMB.REVIEW_24-0319D_Airport_ElectricVaultFinalCO_15-APR-2024

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Change Order 5 (Final) to Eau Gallie Electric, Inc. for the relocation of the airfield electrical vault.

Recommended Action:

Approval and execution by the County Administrator of the Change Order 5 (Final) to Eau Gallie Electric Inc. for the relocation of the airfield electrical vault.

- The project was for the demolition of the existing airfield electrical vault and construction of a new airfield electrical vault.
- Change Order 5 Final decreases the agreement amount by (\$1,386.25) for a final agreement amount of \$3,331,173.78.
- The Board of County Commissioners awarded this contract on August 24, 2021, in the amount of \$3,332,560.03. The Division Director of Purchasing & Risk approved 4 time-only extensions at no additional cost due to long lead times for control equipment that was added to the project.
- Since this is a decrease to the agreement, this will not have a negative fiscal impact on Pinellas County. Funding for this contract was funded under Relocate Airfield Electrical Vault Project 001064A, included in the Capital Improvement Plan, funded by the Airport Revenue and Operating Fund.

Contract No. 21-0584-CP-MJ, decrease amount by (\$1,386.25) for a final agreement amount of \$3,331,173.78.

Strategic Plan:

Class Services to the Public and Our Customers

4.5 Provide safe and effective transportation systems to support the efficient flow of motorists, commerce, and regional connectivity.

Partners:

N/A

Attachments:

Change Order 5 Final