



Pinellas County

Legislation Details (With Text)

File #: 17-370D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 4/14/2017 **In control:** Public Works

On agenda: 6/30/2017 **Final action:** 7/18/2017

Title: Time extension with Ceres Environmental Services, Inc., DRC Emergency Services, LLC and T.R.F. Inc. of Texas d/b/a T.R.F. Enterprises, Inc. for disaster debris collection and removal services.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Time extension with Ceres Environmental Services, Inc., DRC Emergency Services, LLC and T.R.F. Inc. of Texas d/b/a T.R.F. Enterprises, Inc. for disaster debris collection and removal services.

Recommended Action:

Approval by the County Administrator of a time extension with Ceres Environmental Services, Inc., DRC Emergency Services, LLC and T.R.F. Inc. of Texas d/b/a T.R.F. Enterprises, Inc. for disaster debris collection and removal.

Contract No. 134-0058-B(JA). This is a contingency contract without a specific estimated expenditure. The extended term will be up to September 30, 2017.

Strategic Plan:

Ensure Public Health, Safety, and Welfare

2.1 Provide planning, coordination, prevention, and protective services to ensure a safe and secure community

Summary:

This time extension provides disaster debris collection and removal services for three (3) months up to September 30, 2017. Due to recently updated procurement and contract requirements by the Federal Emergency Management Agency (FEMA), development of a new request for proposal (RFP) has been protracted. Additionally, a change in the Florida Department of Transportation business processes left area municipalities without debris collection and removal services. The new contract will be cooperative (which further protracted the process) in nature allowing other agencies to utilize the contract with interlocal agreements to be facilitated by the Public Works Department.

Background/Explanation:

The contract for these services was originally approved by the Board of County Commissioners on November 18, 2014 for a thirty-one (31) month term. The provision for a twenty-four (24) month term extension is not being exercised as per stated above.

Fiscal Impact:

Actual expenditure is contingent upon usage of services based upon an emergency event.

Funds will be derived through reserves for contingencies. A portion of the expenses incurred may be offset with reimbursement from FEMA.

Delegated Authority:

Authority for the County Administrator to approve this time extension is granted under (Code Section 2-62(a)(2)).

Staff Member Responsible:

Rahim Harji, Director, Public Works Director
Joe Lauro, Director, Purchasing Department

Partners:

Attachments:

N/A