



Pinellas County

Legislation Details (With Text)

File #: 22-0188D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 2/23/2022 **In control:** Utilities

On agenda: 3/31/2022 **Final action:** 3/18/2022

Title: Change Order No. 1 to the Annual Water and Reclaimed Water Repair and Extensions contract with QRC Inc. for emergency repair of a 48-inch water main located at 3000 State Road 580.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 580_road_closure_detour_map_media

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Change Order No. 1 to the Annual Water and Reclaimed Water Repair and Extensions contract with QRC Inc. for emergency repair of a 48-inch water main located at 3000 State Road 580.

Recommended Action:

Approval and execution by the County Administrator of Change Order No. 1 to the Annual Water and Reclaimed Water Repair and Extensions contract with QRC Inc. for emergency repair of a 48-inch water main located at 3000 State Road 580 in front of Countryside High School.

- This emergency request is necessary to repair a 48-inch water main transmission leak. Repair is underway and scheduled for completion April 3rd.
- Contract funds have been depleted due to previous emergency repairs already addressed at other locations.
- Change Order No. 1 increases the contract by \$878,928.49.
- Original contract awarded in amount of \$4,332,424.00 by the Board of County Commissioners (Board) on April 7, 2020.
- Funding for this project and the change order is derived through the Fiscal Year (FY) 2021-2022 Utilities Enterprise Water Fund budget.

PID No. 002246D; Contract No. 190-0087-CP(PLU); increase in the amount of \$878,928.49 for a revised total contract amount of \$5,211,170.49.

Strategic Plan:

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs.

Deliver First Class Services to the Public an Our Customers

5.2 Be responsible stewards of the public resources

5.3 Ensure effective and efficient delivery of county services and support

Summary:

This Change Order, in the amount of \$878,928.49, is required to address the emergency repair of a 48-inch water main located at 3000 State Road 580. Contract funds have been depleted due to previous emergency repairs resulting from deteriorated pipes and aging infrastructure.

The Main is needed to provide effective and efficient delivery of services Countywide. The Utilities Department Maintenance Division reported a 48" transmission water main leaking in front of the subject address. The Contractor (QRC, Inc.) has been notified and was scheduled to begin repair work on March 12, 2022, provided necessary parts were available.

Background/Explanation:

The subject contract for Annual Potable Water and Reclaimed Water Repair Services FY 2020-2022 was awarded by the Board on April 7, 2020, in the amount of \$4,332,242.00. The term of the contract is 730 days and commenced on June 19, 2020. The contract is scheduled to expire on June 18, 2022.

Contract funds are depleted and necessitated the need for Change Order No. 1. The County has experienced a significant increase in costs attributed to larger and deeper pipe repairs in locations that required extensive Maintenance of Traffic (MOT), and/or complex dewatering set-ups to assure safe conditions to perform the repairs. The increase in overall work orders assigned is the result of aging infrastructure.

Fiscal Impact:

Original Agreement Amount: \$4,332,242.00

Increase due to Change Order No. 1: \$878,928.49

Revised Agreement Amount: \$5,211,170.49

Funding for this project and the change order is derived through the FY 2021-2022 Utilities Enterprise Water Fund budget.

This Change Order includes funds from both the operating and CIP budget. Funding for this Change Order is not included in the FY 2022 CIP budget. If savings in other projects and accounts cannot cover the cost of this repair, a Budget amendment may be required from fund reserves.

Delegated Authority:

Authority for the County Administrator to approve and execute this Change Order No. 1 is granted under Code Section 2-181 (b)(1).

Staff Member Responsible:

Megan Ross, Director, Utilities

Merry Celeste, Division Director, Purchasing & Risk Management, Administrative Service

Joe Lauro, Director, Administrative Services

Partners:

N/A

Attachments:

Change Order No. 1

Emergency memo w/ Final Cost Estimate