



Pinellas County

Legislation Details (With Text)

File #: 21-169D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 1/20/2021 **In control:** Public Works

On agenda: 3/31/2021 **Final action:** 2/17/2021

Title: Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 2_Granite Inliner CA approval

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:
Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

Recommended Action:
Approval and execution by the County Administrator of Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

- The purpose of this contract is for trenchless restoration of storm sewer lines and sanitary sewer lines by installation of a resin impregnated CIPP flexible felt tube liner. Work includes CCTV inspections and videoing, cleaning and construction for storm sewer and sanitary sewer spot repairs.
- Section H of the Agreement allows for one 730-day term extension beyond the original contract term at the same prices, terms, and conditions.
- Change Order No. 2 requests the County Administrator exercise the 730-day term extension and increase the contract by \$7,000,000.00 (budgeted for the extension term) to support various pipe lining work order assignments under the County Surface Water Assessment Pipe Lining programs and the Sanitary Sewer Rehabilitation Program
- The Board awarded the contract on February 27, 2018 in the amount of \$7,317,845.00, Change Order No. 1 was approved on April 21, 2020 in the amount of \$2,100,000.00 for a revised total of \$9,41,845.00. Amendment No. 1 was approved by the County Administrator on November 7, 2018 for a name change.

Contract No. 167-0513-CP(PLU); increase in the amount of \$7,000,000.00, for a revised total of \$16,417,845.00; completion date is through May 7, 2023.

Strategic Plan:
Practice Superior Environmental Stewardship
3.3 Protect and improve the quality of our water, air, and other natural resources

3.4 Reduce/reuse/recycle resources including energy, water, and solid waste

Deliver First Class Services to the Public and Our Customers

5.3 Ensure effective and efficient delivery of county services and support

Summary:

This change order will exercise the term extension of 730 calendar days and \$7,000,000.00 to the contract. This extension will support various pipe lining work order assignments under the Surface Water Assessment Pipe Lining Program and the Sanitary Sewer Rehabilitation Program.

Background/Explanation:

The purpose of this contract is to clean, televise and rehabilitate storm water and sanitary sewer lines using CIPP at various locations throughout the County. This is a work order contract where work is released on an as needed basis. The Board awarded the contract on February 27, 2018 in the amount of \$7,317,845.00. Change Order No. 1 was awarded by the Board on April 21, 2020 in the amount of \$2,100,000.00 for a revised total of \$9,417,845.00. Amendment No. 1 was approved by the County Administrator on November 7, 2018 for a name change.

Fiscal Impact:

Initial Award:	\$ 7,314,845.00
Increase due to Change Order No. 1:	\$ 2,100,000.00
Increase due to Change Order No. 2:	<u>\$ 7,000,000.00</u>
Revised expenditure not to exceed:	\$16,417,845.00

Funding is derived from the Local Infrastructure Sales Tax (Penny for Pinellas) through various functions and programs, the Surface Water Utility Fee, and the Sewer Fund.

Delegated Authority:

Authority for the County Administrator to approve and execute this Change Order is granted under Code Section 2-188(d)

Staff Member Responsible:

Kelli Hammer Levy, Director, Public Works

Merry Celeste, Division Director, Purchasing and Risk Management, Administrative Services

Joe Lauro, Director, Administrative Services

Partners:

N/A

Attachments:

Change Order No. 2