



# Pinellas County

## Legislation Details (With Text)

**File #:** 18-869D **Version:** 1

**Type:** Purchasing Delegated Item **Status:** Passed

**File created:** 9/26/2018 **In control:** Utilities

**On agenda:** 1/22/2019 **Final action:** 1/22/2019

**Title:** Change Order No. 1 to the contract with Rowland, Inc. for the Georgia Avenue to Avery Bayou Drainage Improvement project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### **Subject:**

Change Order No. 1 to the contract with Rowland, Inc. for the Georgia Avenue to Avery Bayou Drainage Improvement project.

### **Recommended Action:**

Approval and execution by the County Administrator of Change Order No. 1 to the contract with Rowland, Inc. for the Georgia Avenue to Avery Bayou Drainage Improvement project.

Contract No. 178-0037-CP (JJ); PID No. 002116A; in the amount of \$186,084.03, for a revised total amount of \$1,080,603.03, through May 1, 2019.

### **Strategic Plan:**

Ensure Public Health, Safety, and Welfare

2.5 Enhance pedestrian and bicycle safety

Practice Superior Environmental Stewardship

3.2 Preserve and manage environmental lands, beaches, parks, and historical assets

3.3 Protect and improve the quality of our water, air, and other natural resources

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

4.5 Provide safe and effective transportation systems to support the efficient flow of motorists, commerce, and regional connectivity

### **Summary:**

This change order is necessary to relocate the existing sanitary sewer conflicts with the new drain system; relocate the existing water main conflicts with the new storm drain system; and replace existing obsolete water main within the project area. The Agreement term is extended by sixty (60)

consecutive calendar days as part of this Change Order.

**Background/Explanation:**

The purpose of this project is to construct a drainage system to eliminate structure flooding, and reduce roadway and residential yard flooding in the Crystal Beach area. The project limits are along Georgia Avenue between Seaford Avenue and Disston Street, including the diverting of stormwater runoff along Disston Street into Avery Bayou at the west end of Lorraine Street.

**Fiscal Impact:**

Original Agreement Amount Not to Exceed: \$894,519.00

Increase due to Change Order No. 1: \$186,084.03

Revised Agreement Amount: \$1,080,603.03

Funding is derived from Utilities Enterprise Funds.

**Delegated Authority:**

Authority for the County Administrator to approve and execute this change order is granted under Code Section 2-62 (a)(2).

**Staff Member Responsible:**

Megan Ross, Director, Utilities

Joe Lauro, Director, Purchasing

**Partners:**

N/A

**Attachments:**

Change Order No. 1