



# Pinellas County

## Legislation Details

---

**File #:** 20-031D      **Version:** 1

**Type:** Purchasing Delegated Item      **Status:** Passed

**File created:** 1/9/2020      **In control:** Utilities

**On agenda:** 4/21/2020      **Final action:** 4/21/2020

**Title:** Change Order No. 2 (final) with KAT Construction & Materials Inc. (KAT) for the McKay Creek Reclaimed Water Pump Station Valve improvement project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No. 2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------