



Pinellas County

Staff Report

File #: 18-115D, **Version:** 1

Subject:

Time only extension to the local agency program agreement with the Florida Department of Transportation for the CR 752/Tampa Road median modification project.

Recommended Action:

Approval and execution by the County Administrator of the time only extension to the local agency program agreement with the Florida Department of Transportation (FDOT) for the CR 752/Tampa Road median modification project.

FDOT financial project no. 439458 1 58 01, County PID no. 003127A

Strategic Plan:

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

4.5 Provide safe and effective transportation systems to support the efficient flow of motorists, commerce, and regional connectivity

Summary:

This action extends the expiration date of the grant agreement by six (6) months from February 28, 2018 to August 28, 2018.

In-house staff time, including operating crews and construction inspections crews, were devoted to debris clean-up due to Hurricane Irma. As a result, in-house road crew staff and construction inspection staff that were scheduled to work this project were redirected to hurricane clean-up efforts which delayed the Tampa Road project schedule.

Background/Explanation:

The Board of County Commissioners approved this grant on April 25, 2017.

This agreement is for the purpose of providing 100% of the funding needed for County forces to construct median modifications on CR 752/Tampa Road, from Sandpiper Court to Cornerstone Center. The project includes removal of Quick Kurb and construction of new raised concrete curb medians at the intersections of Sandpiper Court, Strathmore Gate Drive, Katherine Boulevard, and Cornerstone Center. There are no changes to existing turn lanes or traffic patterns. The project will address safety issues by stabilizing the existing temporary features in the median.

Fiscal Impact:

N/A

Delegated Authority:

Authority for the County Administrator to sign this time extension is granted under Code Section 2-62 (a)(2).

Staff Member Responsible:

Rahim Harji, Director, Public Works

Partners:

FDOT

Attachments:

Time Extension