



# Pinellas County

## Staff Report

---

**File #:** 21-169D, **Version:** 1

---

### **Subject:**

Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

### **Recommended Action:**

Approval and execution by the County Administrator of Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

- The purpose of this contract is for trenchless restoration of storm sewer lines and sanitary sewer lines by installation of a resin impregnated CIPP flexible felt tube liner. Work includes CCTV inspections and videoing, cleaning and construction for storm sewer and sanitary sewer spot repairs.
- Section H of the Agreement allows for one 730-day term extension beyond the original contract term at the same prices, terms, and conditions.
- Change Order No. 2 requests the County Administrator exercise the 730-day term extension and increase the contract by \$7,000,000.00 (budgeted for the extension term) to support various pipe lining work order assignments under the County Surface Water Assessment Pipe Lining programs and the Sanitary Sewer Rehabilitation Program
- The Board awarded the contract on February 27, 2018 in the amount of \$7,317,845.00, Change Order No. 1 was approved on April 21, 2020 in the amount of \$2,100,000.00 for a revised total of \$9,417,845.00. Amendment No. 1 was approved by the County Administrator on November 7, 2018 for a name change.

Contract No. 167-0513-CP(PLU); increase in the amount of \$7,000,000.00, for a revised total of \$16,417,845.00; completion date is through May 7, 2023.

### **Strategic Plan:**

Practice Superior Environmental Stewardship

3.3 Protect and improve the quality of our water, air, and other natural resources

3.4 Reduce/reuse/recycle resources including energy, water, and solid waste

Deliver First Class Services to the Public and Our Customers

5.3 Ensure effective and efficient delivery of county services and support

### **Summary:**

This change order will exercise the term extension of 730 calendar days and \$7,000,000.00 to the contract. This extension will support various pipe lining work order assignments under the Surface Water Assessment Pipe Lining Program and the Sanitary Sewer Rehabilitation Program.

### **Background/Explanation:**



The purpose of this contract is to clean, televise and rehabilitate storm water and sanitary sewer lines using CIPP at various locations throughout the County. This is a work order contract where work is released on an as needed basis. The Board awarded the contract on February 27, 2018 in the amount of \$7,317,845.00. Change Order No. 1 was awarded by the Board on April 21, 2020 in the amount of \$2,100,000.00 for a revised total of \$9,417,845.00. Amendment No. 1 was approved by the County Administrator on November 7, 2018 for a name change.

**Fiscal Impact:**

Initial Award:	\$ 7,314,845.00
Increase due to Change Order No. 1:	\$ 2,100,000.00
Increase due to Change Order No. 2:	<u>\$ 7,000,000.00</u>
Revised expenditure not to exceed:	\$16,417,845.00

Funding is derived from the Local Infrastructure Sales Tax (Penny for Pinellas) through various functions and programs, the Surface Water Utility Fee, and the Sewer Fund.

**Delegated Authority:**

Authority for the County Administrator to approve and execute this Change Order is granted under Code Section 2-188(d)

**Staff Member Responsible:**

Kelli Hammer Levy, Director, Public Works  
Merry Celeste, Division Director, Purchasing and Risk Management, Administrative Services  
Joe Lauro, Director, Administrative Services

**Partners:**

N/A

**Attachments:**

Change Order No. 2