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Subject:
Second Amendment to the agreement with Wharton Smith, Inc. for professional design build services
pertaining to the Lift Station Replacement portion of the North Redington Beach Fire Rescue Station
and Lift Station Replacement project.

Recommended Action:
Approval and execution by the County Administrator of the Second Amendment with Wharton Smith,
Inc. for professional design build services pertaining to the North Redington Beach Fire Rescue
Station and Lift Station Replacement project.

· This contract is for professional design build services consisting of architectural and
engineering design, construction documents, and permitting and construction services (2
phases) for the North Redington Beach Fire Rescue Station and Lift Station Replacement
project.

· Amendment No. 2 releases $150,000.00 of the $202,000.00 held in retainage for construction
services of the lift station portion of the project, per the contract documents.

· Additionally, this amendment extends the substantial completion date by 397 calendar days to
November 30, 2023, for completion of additional work not included in the original agreement
which consists of a maintenance platform connected to a generator that is paid through the
unspecified portion of the contract with no increase to the overall construction not to exceed
amount.

· Construction of the fire rescue station is anticipated to start upon lift station completion,
anticipated in late 2023 with a construction duration of approximately one (1) year. Wharton
Smith, Inc. is the contractor for both the lift station and the fire rescue station. Construction
Services staff will present the Guaranteed Maximum Price (GMP) for the construction of the
fire rescue station at a future Board meeting following negotiation.

· Because this amendment releases funding held in retainage and extends the timeline, it has
no fiscal impact.

· Funding is available for the project under CIP Project 003205A Pump Station 079
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· Funding is available for the project under CIP Project 003205A Pump Station 079
Improvements (North Redington Beach), included in the Capital Improvement Plan, funded by
the Sewer Renewal and Replacement Fund.

Contract No. 189-0190-NC; releases $150,000.00 of the $202,000.00 held in retainage for

construction services and extends the timeline 397 calendar days for a revised completion date of

November 30, 2023.

Strategic Plan:
Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

Deliver First Class Services to the Public and Our Customers

5.2 Be responsible stewards of the public’s resources

Summary:
A new lift station (wet well, pumps, and flow meters) was designed and constructed to better facilitate
flows from the towns of Redington Shores and North Redington Beach to Pinellas County Utilities’
wastewater collection system. The construction of the new lift station was scheduled for completion
February 13, 2023. Delays in the manufacturing and delivery of multiple pieces of electrical
equipment extended the project timeline.

Background/Explanation:
Phase 1 of the project was approved on October 20, 2020, in the amount of $527,783.00 for
contractor administration fees, costs for bidding the work to subcontractors’ services, coordination with
the design of the fire rescue station, and GMP.

Phase 2 of the project was approved on January 25, 2022, in the amount of $4,309,895.00 for
construction services for the lift station portion of the project. Phase 2 was approved under the First
Amendment of the Agreement.

This is a joint project between Pinellas County Utilities (PCU) and Construction Services. Construction
Services will be constructing a fire rescue station, and PCU is replacing Lift Station 79 at the site of
the Town Hall for the City of North Redington Beach. Lift station 79 collects the wastewater from both
the Town of North Redington Beach and the Town of Redington Shores. Both towns are wholesale
customers of Pinellas County Utilities, whose flows are metered for billing at this lift station. The
wastewater is pumped out of the lift station into the wastewater collection system that terminates at
the South Cross Bayou Advanced Water Reclamation Facility.

The new fire rescue station is a priority project. Due to limited space for both the fire rescue station
and the lift station, the old lift station needed to be relocated to a different location on the property to
facilitate the construction of the fire rescue station. The fire rescue station has separate schedules and
budgets. Construction of the fire rescue station is anticipated to start after the lift station is completed
in late 2023 and has a construction duration of approximately 1 year. Wharton Smith, Inc. is the
contractor for both the lift station and the fire rescue station projects.
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Fiscal Impact:
No additional funding is being requested.

Phase 1 amount (fire rescue station and lift station): $   527,783.00
First Amendment amount (Phase 2, lift station): $4,309,895.00
Second Amendment amount (Phase 2, lift station): $              0.00
Revised Total: $4,837,678.00

Funding is available under Project 003205A Pump Station 079 Improvements (North Redington

Beach), included in the Capital Improvement Plan, funded by the Sewer Renewal and Replacement

Fund.

Delegated Authority:
Authority for the County Administrator to approve and execute this Second Amendment is granted
under Code Section 2-62 (a)(2).

Staff Member Responsible:
Jeremy Waugh, Interim Director, Utilities
Jeff Brazil, Director, Construction Services
Merry Celeste, Division Director, Purchasing & Risk, Administrative Services

Partners:
Town of North Redington Beach
Town of Redington Beach
Town of Redington Shores

Attachments:
Second Amendment
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