North County Service Center
21-0592-NC (PLU)

Tim Lewallen, Interim Director
Construction Services

SES = Our Vision:
plgﬁl[lﬂ's& BOARDOF To Be the Standard for

OUNTY COMMISSIONERS K Public Service in America



Project Goals {s

The project replaces the current facility at 29582 US HWY 19 North, which was
built in 1978 and is functionally obsolete.

 The new North County Service Center will provide administrative offices for the Tax
Collector, Property Appraiser and Clerk of Court in one location, eliminating leased
space just to the Southeast on US HWY 19, saving $800,000 in leasing expenses
annually.

* The existing North County Service Center will be demolished and replaced with the
new North County Service Center.

* The existing driving range for the Tax Collector and Solid Waste Recovery Center
will remain.
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Existing Site and Building
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Pinellas

Project Information

New North County Service Center (NCSC)
New 79,492 SF Office Building, Including:
=  Public Lobby
=  Tax Collector
=  Property Appraiser
= (Clerk of Court
=  Building Support Spaces

New Parking Garage
New 138,662 SF Parking Garage, Including:
= 3 Level Parking Garage

= 384 New Parking Spaces (Including
Surface Parking at Building Entrance)

New Central Energy Plant
New 2,000 SF CEP, Including:
= New Chiller Plant
=  Emergency Backup Generator
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Current Proposed Plans and Elevations "o
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Current Renderings (Still in Development) "G
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Current Estimated Schedule and Cost e

Tentative Schedule Milestones:

* Schematic Design to Complete
October 23

» Design Development to Complete
December ‘23

e 90% Construction Documentation to
Complete March ‘24

» Early Procurement of Long Lead oo v
Items to Occur March ‘24 Current Construction Pricing: e

« Construction Documents to - Office Building: $27,210,777 ik e e e
Complete July 24 - Parking Garage: $10,561,000 §oae Rmi ER amm Lo
Construction Commences  Fees and Contingency: $8,534,533 s § 2
August 24 11 78 580 i [ s 34N

» Construction Complete April ‘26 Total Construction:  $46,306,310 D v R
Approx. 20 Months o Dodmay e w3

Opticn 4c Total 415,306,370 $__a@mta
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