
Pinellas�
County�,. Office of Management & Budget 

Purchasing 

CONSTRUCTION CHANGE ORDER NO. 1 

PROJECT: ARPA 46th Avenue North from 49th Street North to 38th 
Street North 

CONTRACT NO.: 24-0825-ITB-C

AGREEMENT DATE: August 13, 2024 

OWNER: Pinellas County Florida, a political subdivision of the 
State of Florida 

CONTRACTOR: David Nelson Construction Co. 

DESCRIPTION: 

1. Increase the Agreement by $184,395.28
2. Add 77 consecutive calendar days

REASON FOR CHANGE: 

The reason for this Construction  Change Order is to pay for the contractor time in the project 
delays due to redesign  work. Final Completion Date is March 29, 2026.

CHANGE IN AGREEMENT PRICE: 

Original Agreement Amount: 

Change Order No.1-lncrease the Agreement by: 

Revised Agreement Amount: 

$6,433,331.50 

$184,395.28 

$6,617,726.78 

400 South Fort Harrison Avenue 
Clearwater, FL 33756 
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Barry Burton

County Administrator

April 23, 2026
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