
 
 
                          
 
 
 

 

Construction Change Order Final 03-2018 
 

 
CONSTRUCTION CHANGE ORDER NO. 1 

 
PROJECT:   Sidewalk and Underdrain Replacement FY21-23 PID No. 004753A 
 
CONTRACT NO:  21-0216-CP AJM 
 
AGREEMENT DATE:  April 13, 2021 
 
AGREEMENT TERM: 1095 consecutive Calendar Days 
 
OWNER:   Pinellas County 
 
CONTRACTOR:  R.J.P. Enterprises, Inc. (RJP) 
 
 
 
 
DESCRIPTION: 

1. Increase the Agreement by $350,000.00. 
 
 
REASON FOR CHANGE: 
Due to the sidewalk back log project repairs that have been performed for the 1,080 miles of County-
maintained sidewalk. RJP has worked through the 2.8 million of the 3.1 million approved April 13, 2021.  
 
Public Works(PW) department is in the middle of an effort to complete a backlog of sidewalk repairs, 
including fixing or replacing cracked, broken, and buckled sidewalk panels. 67% of the backlog project is 
complete with remaining 33% to be completed by June 2023. To meet this date PW requires additional 
funding of $350,000.00 to this contract. 
 
 
CHANGE IN AGREEMENT PRICE: 
 
 Original Agreement Amount: $3,115,360.00 
 
 Increase due to Change Order No. 1: $350,000.00 
 
 Final Revised Agreement Amount: $3,465,360.00 
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Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed 
subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if 
the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement 
shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or 
unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to 
the change or changes set forth herein, including claims for impact and delay costs. 
 
   PINELLAS COUNTY, FLORIDA 

ATTEST:  
by and through its Board of 
County Commissioners 

    
  By:   
   Chairman 
By:__________________           

Ken Burke   
Board of County Commissioners 

     Clerk of the Court  
Date: 

 
    
    
    
    
    
  

By: 
 

    
   APPROVED AS TO FORM 
   Office of County Attorney 
    
    
    
    
   
  CONTRACTOR: 
    
    
  By:  
    
    
  Type/Print Name and Title  
    

 

Robert J. Polvere (President)
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