
JOINT PROJECT AGREEMENT 

CULVERT AND ROADWAY DESIGN AND CONSTRUCTION 

PROJECT NAME: 

PROJECT LIMITS: 

102nd Ave North Culvert Replacement Project 

102nd Avenue North / Cross Bayou Canal, including 100 feet 
northeast and 100 feet southwest from culve1ts. Western limit 
approximately 200 feet west and eastern limit approximately 350 
feet east of culvert improvement. 

COUNTY PROJECT IDENTIFICATION NO.: 004473A 

THIS JOINT PROJECT AGREEMENT (this "Agreement") is made and entered into on 
this day of __ , 2023, by and between Pinellas County, a political subdivision of the 
State of Florida, hereinafter the "County", and the City of Pinellas Park, a municipal corporation 
of the State of Florida, hereinafter the "City" (collectively, the "Parties"). 

WITNESSETH, that: 

WHEREAS, the City is constructing a culvert replacement at 102nd Avenue North over 
Cross Bayou Canal (County Project No. 0044 73A), hereinafter referred to as the "Project"; 

WHEREAS, while the Project lies within City limits, Cross Bayou Canal is a major 
drainage channel undergoing a significant County Capital Improvement Project (the "Cross 
Bayou Canal Flood Control Improvement Project") that will enhance flow, water quality, and 
public recreation; 

WHEREAS, in addition to the Cross Bayou Canal Flood Control Improvement Project, a 
larger culvert furthers the goals of the County Cross Bayou Watershed Master Plan (increased 
flow) and the County Blueway Program (non-motorized vessel use); 

WHEREAS, the City is agreeable to enlarging the culvert if the County contributes to the 
Project cost; 

WHEREAS, accordingly, on June 23, 2020, the Parties entered into a JOmt project 
agreement (the "Original Agreement") providing for the County to contribute funding to the 
design and constrnction of the Project; 

WHEREAS, after contributing $62,952.85 for Project design, the Original Agreement 
expired on June 13, 2022 because the City did not issue a Notice to Proceed for Project 
constrnction within 720 days as required by Section 6.2 of the Original Agreement; the City 
attributes the delay to unforeseen utility complications; 

WHEREAS, moreover, after completing procurement, the lowest acceptable bid was 
$1,689,857.07; and the County's contribution for Project constmction costs were capped at 
$700K; 

31st  Jan 















By' \),OwQ 
City Manager 

ATTEST: 

OFFICIAL CITY SEAL 

PINELLAS COUNTY, FLORIDA, a 
political subdivision of the State of Florida 

Janet Long 
Chair 

ATTEST: Ken Bmke, Clerk of the Circuit 
Court 

By: 
-------------

Deputy Clerk 

Approved as to form: 

By: 
--------------

Brendan Mackesey 
Senior Assistant County Attorney 
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