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October 31, 2017

U.S. Mail and Certified Mail
Return Receipt Requested

Mr. Louis H. Sanchez, CEO
The Artec Group, Inc.

1343 Main Street — Suite 300
Sarasota, FL 34236

RE:  Notice of Termination
Airport Terminal Improvements — Phase 3
Gates 7-10 Terminal Addition - Rebid (PID #001544A; Bid No. 156-0155-CP(PF)
St Pete-Clearwater International Airport

Dear Mr. Sanchez:

Due to your failure to perform or abide by the terms of the Contract Documents, the County, on
October 10, 2017, provided you with a Notice of Default in accordance with the contract requirements.

As you have since failed to take substantial steps toward effecting a remedy or cure of the default(s) in
your performance within seven (7) calendar days of receipt of the Notice of Default as required by the
contract, you are hereby notified, pursuant to the Invitation to Bid Contract Document, Section B
Special Conditions Paragraph 34.A.2, that your right to proceed under the Contract is hereby

terminated.
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