




CHANGE IN PROJECT SCHEDULE: 

There is a ninety-six (96) consecutive calendar day time extension associated with this change order. The 
final completion date shall be May 5, 2021. 

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed 
subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if 
the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement 
shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or 
unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to 
the change or changes set forth herein, including claims for impact and delay costs. 

By: 

PINELLAS COUNTY, FLORIDA 
by and through its Board of 
County Commissioners

--------------

Chairman
 Board of County Commissioners 

Date: _____________ _ 

By: 
--------------

APPROVED AS TO FORM 
Office of County Attorney 

CONTRACTOR: 
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Type/Print Name and Title 

ATTEST:

By:  ___________________
          Ken Burke
          Clerk of the Court
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