

March 18 , 2025

Brian Lowack, President/CEO
Visit St. Pete-Clearwater
8200 Bryan Dairy Road, Suite 200
Largo, Florida, 33777

Dear Mr. Lowack,

This is to request a third amendment to the Capital Project Funding Agreement between The Florida Holocaust Museum and Pinellas County. We are requesting a two month extension of the completion date in Section 4.D from April 30, 2025, to June 30, 2025.

The completion of construction has been delayed due to the impacts of preparing for, shutting down and restarting construction because of Hurricanes Helene and Milton and unforeseen conditions found during construction. We have recovered from these delays but need more time to meet the Capital Project completion.

Please let me know if you have any questions and thank you for your consideration.

Sincerely,



Michael A. Igel, Esq.
CEO and Chair Emeritus

