

FIRST AMENDMENT

This Amendment is made and entered into on the date last executed below ("Effective Date"), by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and DRMP, Inc., Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on September 10, 2020, pursuant to Pinellas County Contract No. 190-0015-CN (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Transportation Engineering Services for County; and

WHEREAS, Section twenty-five (25) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase to the total expenditure amount and to extend the contract, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. The term is hereby extended for an additional twenty-four (24) months period until September 9, 2027.
2. The not-to-exceed total expenditure is revised to reflect an increase in the amount of \$1,000,000.00 for a revised not-to-exceed total expenditure of \$3,500,000.00.
3. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have caused this First Amendment to be executed by their undersigned officials, who are duly authorized to bind the Parties to the Agreement.

Pinellas County, a political subdivision of the
State of Florida:



Signature

Brian Scott
Printed Name

Chair

Printed Title

August 5, 2025.

Date

Contractor: **DRMP, Inc.**



Signature

Colette Moss, PE
Printed Name


Executive Vice President of
Transportation

Printed Title

7-2-25

Date

ATTEST: KEN BURKE, CLERK

By: 



APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney