

FIRST AMENDMENT

This Amendment made and entered into this _____ day of _____, 2015, by and between PINELLAS COUNTY, a political subdivision of the State of Florida, hereinafter referred to as "County," and URS Corporation Southern, Tampa, FL hereinafter referred to as "Contractor,"

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement dated November 18, 2014, pursuant to Pinellas County RFP No. 134-0092-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Engineering Services for County; and

WHEREAS, Section 25 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for a revised scope of work, extended term, and increased funding, at the same terms, and conditions;

NOW THEREFORE, the parties agree that the Agreement is amended as follows:

1. The Agreement term is hereby extended beginning on December 4, 2016 and continuing for six (6) months from that date, and the not-to-exceed compensation amount is increased by \$377,322.25.
2. The Agreement is revised to include the Supplemental Scope of Services dated September 25, 2015 and attached hereto as Exhibit A and incorporated herein by reference.
3. Except as changed or modified herein, all provisions and conditions of the original

Agreement shall remain in full force and effect.

IN WITNESS WHEREOF the parties herein have executed this First Amendment to the Agreement
as of the day and year first written above.

Contractor:

PINELLAS COUNTY, FLORIDA
by and through its
Board of County Commissioners

Vice 
President (signature)

Chairman

Vice Steven Henricore, P.E.
President (printed name)


ATTEST:

ATTEST:
KEN BURKE

By: 
(Attesting Witness' name/title)

By: _____
Deputy Clerk

APPROVED AS TO FORM

By: 
Office of the County Attorney