

EXHIBIT "A"

U.S. DEPARTMENT OF COMMERCE
Economic Development Administration (EDA)

Public Works and Development Facilities
Amendment No.4

Investment No.: 04-79-07380 & 04-01-07380.01

Recipient: Pinellas County Board of County Commissioners, Florida

The following amended award condition(s) is added:

AMENDED SPECIAL AWARD CONDITION

1. PROJECT DEVELOPMENT TIME SCHEDULE: The Recipient agrees to the following Project development time schedule:

Time allowed after Receipt of Financial Assistance Award for:

Return of Executed Financial Assistance Award..... 30 days
Start of Construction..... 24 Months from Date of Grant Award
Must start construction by July 29, 2021
Construction Period..... 29 Months
Must complete construction by December 29, 2023

Project Closeout – All Project closeout documents including final financial information and any required program reports shall be submitted to the Government not more than 120 days after the date the Recipient accepts the completed project from the contractor(s). July 27, 2024

The Recipient shall pursue diligently the development of the Project so as to ensure completion within this time schedule. Moreover, the Recipient shall notify the Government in writing of any event, which could delay substantially the achievement of the Project within the prescribed time limits. The Recipient further acknowledges that failure to meet the development time schedule may result in the Government’s taking action to terminate the Award in accordance with the regulations set forth at 15 CFR 24.43 (53 Fed. Reg. 8048-9, 8102, March 11, 1988).