KEN BURKE, CLERK OF COURT AND COMPTROLLER PINELLAS COUNTY, FL INST# 2019146883 05/09/2019 11:21 AM OFF REC BK: 20533 PG: 146-148 DocType:AGM

FIRST AMENDMENT TO SPECIFIC PERFORMANCE AND LAND USE RESTRICTION AGREEMENT WITH THE ARC TAMPA BAY (CD18ARCTS)

THIS AMENDMENT (AMENDMENT), made and entered into this <u>6</u> day of <u>May</u>, 2019, by and between **Pinellas County** (**COUNTY**), a political subdivision of the State of Florida, having its principal office at 315 Court Street, Clearwater, Florida 33756, and **The Arc Tampa Bay, Inc.** (**AGENCY**), a Florida not-for-profit corporation, having its principal office at 1501 North Belcher Road, Suite 249, Clearwater, Florida 33765:

WITNESSETH:

WHEREAS, the **COUNTY** entered into Specific Performance and Land Use Agreement **CD18ARCTS** (AGREEMENT) with **AGENCY** to provide, through the Pinellas County Planning Department (DEPARTMENT), **\$95,500.00** (**Ninety-Five Thousand, Five Hundred and NO/100 Dollars**) in Community Development Block Grant (CDBG) funds for facility improvements at 16 South Walton Avenue, Tarpon Springs, FL 34689; and

WHEREAS, the 2018-2019 Action Plan, approved by the Board in Resolution 18-35, identified funding be provided to **AGENCY** for energy efficiency improvements and the installation of photovoltaic energy systems (solar energy system) and programmable thermostats; and

WHEREAS, during the inspection for the development of the project scope of work, it was recommended that the roof be replaced before installation of the solar system, as the existing roof will not last for the useful life of the solar energy system; and

WHEREAS, the **AGENCY** has requested, and the **COUNTY** has agreed, to revise the project description to reflect the additional rehabilitation work to be completed at the PROJECT.

NOW, THEREFORE, in consideration of the mutual covenants, agreements, understandings, undertakings, representations and promises, and intending to be legally bound thereby, the parties do hereby covenant and agree that the recitals set forth above are true and accurate and are hereby incorporated in and made a part of this AMENDMENT, and further covenant and agree as follows:

1. That Section 1. PROJECT DESCRIPTION subsection a) shall be deleted and replaced with:

- a) AGENCY shall contract for facility renovations including roof replacement, installation of photovoltaic energy systems and programmable thermostats on the property as further described herein; hereinafter referred to as "PROJECT." COUNTY shall provide funding to AGENCY for the PROJECT pursuant to the terms of this AGREEMENT.
- 2. That Section 5. SPECIFIC GRANT INFORMATION subsection (i) shall be amended and replaced with the following:

		Provision of funds for roof
	Federal Award Project Description, as required to be	replacement, installation of
(i)	responsive to the Federal Funding Accountability and	photovoltaic energy
	Transparency Act (FFATA)	systems and programmable
		thermostats.

3. Except as modified by this AMENDMENT, the remaining terms and conditions of the AGREEMENT shall remain in full force and effect.

(SIGNATURE PAGE FOLLOWS)

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, the day and year first above written.

Note: Two witnesses are required	
ATTEST:	PINELLAS COUNTY, FLORIDA
	a political subdivision, by and through its
	County Administrator
Della Klug	By:Buston
Witness #1 Signature	Barry A. Burton, County Administrator
Della Klug	Date: May 6, 2019
Print or Type Name	
S/Christine Covais	
Witness #2 Signature	
Christine Covais	
Print or Type Name	APPROVED AS TO FORM
	OFFICE OF COUNTY ATTORNEY
	\cap 1 ./.
	By:
	Chelsea D. Hardy, Assistant County Attorney
ATTEST:	AGENCY: The Arc Tampa, Inc.
ATTEST.	AGENCI. The Art rampa, mt.
C los	By: Shealy Neb
Witness #1 Signature	Signature
Carolyn Reginelli	Sheldon Helshman treative Director
Print or Type Name	Name/Title
Witness #2 Signature	Date: 5/1/19
Dwight Roberts	
Print or Type Name	