



CONSTRUCTION CHANGE ORDER NO. 1- TIME ONLY

PROJECT: Job Order Contracting (JOC) 2013 – 2016
CONTRACT NO.: 123-0288-CP(DF)
AGREEMENT DATE: September 5, 2013
COMMENCEMENT DATE: October 1, 2013

AGREEMENT TERM: 24 calendar months and 24 calendar month term extension
OWNER: Pinellas County
CONTRACTOR: Gibraltar Construction Company, Inc.

DESCRIPTION:

Exercise a time only contract extension of one hundred twenty two (122) consecutive calendar days as per the amended agreement terms and conditions of the first and final term extension. The agreement term expiration date is now January 31, 2018.

The contractor agrees to conform to all existing contract specifications.

REASON FOR CHANGE:

The change order is necessary for the completion of several priority project commitments while a new Job Order Contract bid advertisement is finalized, advertised and awarded.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$3,000,000.00
First and Final Term Extension	\$3,000,000.00
Change Order No 1. - Time Only	\$ 0.00
Revised Agreement Amount:	\$6,000,000.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 484-3311
FAX: (727) 484-3825
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

ATTEST:

By: _____
Ken Burke
Clerk of the Court

By: _____
Chairman
Board of County Commissioners

Date: _____

APPROVED AS TO FORM

By:
Office of the County Attorney



CONTRACTOR:

By: , XP
Matthew Mitchell, Vice Pres.
Type/Print Name and Title