



**CONSTRUCTION CHANGE ORDER NO. 1**

**PROJECT:** ARPA Whitney Road and Wolford Road Intersection and Roadway Improvements  
**CONTRACT NO:** 24-0698-ITB-C  
**AGREEMENT DATE:** July 30, 2024  
**OWNER:** Pinellas County Florida, a political subdivision of the State of Florida  
**CONTRACTOR:** Kamminga & Roodvoets, Inc

**DESCRIPTION:**

Increase Agreement by \$950,381.76

**REASON FOR CHANGE:**

This change order is needed due to the geotechnical investigation not accurately identifying the limits and scope of unsuitable material to support the proposed box culvert and a quantity overrun for Class IV concrete for culverts. The costs include removal of unsuitable material, additional fill, and additional Class IV concrete for culverts. Additional work included the relocation of 8" water main to eliminate conflict with new roadway base elevations and additional unknown conflicts with the City of Largo's reclaimed water and sanitary sewer lines. The County's performance evaluation of the consultant will address their underestimation of the quantities.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$13,190,311.90
Increase Change Order No. 1	950,381.76
Revised Agreement Amount:	\$14,140,693.66





# Kamminga & Roodvoets, Inc.

MICHIGAN OFFICE • 3435 Broadmoor, S.E. • Grand Rapids, MI 49512 • Ph. (616) 949-0800 • Fax (616) 949-1894  
FLORIDA OFFICE • 5219 Cone Road • Tampa, FL 33610 • Ph. (813) 623-3031 • Fax (813) 628-4490  
- AN EQUAL OPPORTUNITY EMPLOYER -

**To Whom It May Concern:**

**From: Kamminga & Roodvoets, Inc.**

The following is a resolution adopted by the Kamminga & Roodvoets Inc., Board of Directors at their annual meeting on November 7, 2025.

**CONTRACT AUTHORITY:**

“**RESOLVED**, that the following individuals are hereby authorized to execute, on behalf of Kamminga & Roodvoets, Inc. any and all contracts with any governmental entity and to negotiate and sign all other contracts on behalf of this Corporation.”

- Kurt D. Poll.....President
- James Barnes..... Vice President
- Bradley Kreider.....V.P. Construction
- Timothy Bergstrom .....V.P. Estimating-MI
- Clay Barnes.....Estimator
- Daniel Ringnalda.....Secretary/Treasurer
- Brad Tidey.....Assistant Secretary – FL Operations

Daniel Ringnalda – Secretary/Treasurer