

OMB Granicus Review

Granicus Title	Second Amendment to the Agreement with Williamson Dacar Associates Inc, d/b/a Williamson Design Associates for the Pinellas County Jail Secure Entry Center.				
Granicus ID#	26-0992A	Reference #	21-0489-NC	Date	6-JUL-26

Mark all Applicable Boxes:

Type of Review									
CIP	x	Grant		Other		Revenue		Project	004179A

Fiscal Information:

New Contract (Y/N)	Y	Original Amount	\$	796,308.00
Fund(s)	3001	Amount of Change (+/-)	\$	216,922.80
Cost Center(s)	412100	Total Amount	\$	1,053,046.20
Program(s)	3038	Amount Available	\$	17,163,000.00
Account(s)	56x	Included in Applicable Budget? (Y/N)	Y	
Fiscal Year(s)	FY27			

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

The contract was awarded by the Board of County Commissioners on March 8, 2022, in the amount of \$836,123.40. The first amendment was approved by the Purchasing Director to increase \$74,551.60, resulting in a revised not-to-exceed amount of \$910,675.00 and extend the contract by twelve hundred seventy-one consecutive calendar days through August 30, 2027. The second amendment increases the contract by \$142,371.20, resulting in a revised not-to-exceed amount of \$1,053,046.20, and adds additional scope of services for design services for the east parking lot and site signage. Funding is budgeted in the Capital Improvement Program under the New Jail Security Entry Center project 004179A, funded by the Courts and Jail Penny Countywide Investment funding.

Analyst: Andrew Brown

Ok to Sign: ☒