

FIRST AMENDMENT

This Amendment made and entered into this 12 day of September, 2016, by and between PINELLAS COUNTY, a political subdivision of the State of Florida, hereinafter referred to as "County," and HDR Engineering, Inc., Tampa, FL hereinafter referred to as "Contractor,"

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on December 16, 2014, pursuant to Pinellas County Contract No. 134-0091-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Professional Engineering Services for County; and

WHEREAS, Section 25 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for a term extension, at the same prices, terms, and conditions;

NOW THEREFORE, the parties agree that the Agreement is amended as follows:

1. The term of the Agreement is hereby extended beginning on December 30, 2016 and continuing through December 31, 2018.
2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Agreement represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Agreement; (ii) each person executing this Agreement on behalf of the Party is authorized to do so; (iii) this Agreement constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the parties herein have executed this First Amendment as of the day and year first written above.

PINELLAS COUNTY, FLORIDA
by and through its County Administrator



Mark Woodard, County Administrator

CONTRACTOR: HDR Engineering, Inc.



Authorized Signature

Katie S. Duty

Printed Authorized Signature

Associate Vice President

Title Authorized Signature

APPROVED AS TO FORM

By:



Office of the County Attorney