

FIRST AMENDMENT

This Amendment made and entered into this 26th day of September, 2022, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Graybar Electric Company Inc, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on January 12, 2018, pursuant to Pinellas County Contract No. 178-0181-PB (hereinafter "Agreement") pursuant to which the Contractor agreed to provide electrical, lighting, data communications, and security products and services for County; and

WHEREAS, the County is exercising the first of two term extensions, in conjunction with the renewal of contract (178-0181-PB electrical, lighting, data communications, and security products and services); and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for a term extension and an increase to the total expenditure amount, at the same prices, terms, and conditions;


NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. The expiration date is modified from January 31st, 2023 to January 31st, 2025.
2. The not-to- exceed total expenditure is revised to reflect an increase in the amount \$980,000.00 of for a new not-to-exceed total expenditure of \$ 3,430,000.00
3. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this FIRST Amendment as of the day and year first written above.

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners


Chairman

CONTRACTOR: Graybar Electric Company, Inc.


Authorized Signature

ATTEST: KEN BURKE, CLERK

By: 



Jerry Karch
Printed Authorized Signature

Director, Finance
Title Authorized Signature

APPROVED AS TO FORM
By: Keiah Townsend
Office of the County Attorney