

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 3/27/25

TO: Yvette Chin
Pinellas County

FROM: Raymond Clark

SUBJECT: Construct New GA Apron & Taxiways
St Pete-Clearwater International Airport

CONTRACT NUMBER: G1T83

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 440565-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Pinellas County ("Agency"), dated __, is scheduled to expire on the 25 day of June, 2025.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 25 day of June, 2026, for additional time to complete the Project for the following reasons: We had to correct stormwater modeling per Pinellas County Environmental Managment. We received approval for the floodplain peer review yesterday and we now intend to bid this project out for the second time.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on April 24, 2025 (to be completed by Department).

Agency: Pinellas County

By: 

Name: Barry Burton

Title: County Administrator

APPROVED AS TO FORM

By: Cody J. Ward
Office of the County Attorney

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: 

Name: Justin Hall

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

Legal Review:
DocuSigned by:



844ABB3212BB414...

04/28/2025 | 2:15 PM EDT

04/25/2025 | 8:15 AM EDT