

SECOND AMENDMENT

This Amendment made and entered into this 16 day of May, 2024, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Patterson Veterinary Supply, INC hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on AUGUST 01, 2023, pursuant to Pinellas County Contract No. 23-0518-ITB (hereinafter "Agreement") pursuant to which the Contractor agreed to provide for the installation of new kennels for Animal Services for County; and

WHEREAS, Section 36 ("Amendment") of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase to the total not-to-exceed amount, at the same terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. Section 14 (Compensation and Method of Payment), subsection B (Spending Cap and Payment Structure) is revised to reflect an increase in the amount of nineteen thousand three hundred eighty-three dollars and no cents (\$19,383.00) for a revised not to exceed sum of one million two hundred four thousand, six hundred twenty-six dollars and seventy-three cents (\$1,197,843.73).
2. Attachment 1 is hereby incorporated into and made part of the Agreement
3. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this Second Amendment as of the day and year first written above.

Pinellas County Florida, a political subdivision of the State of Florida:



Signature

Barry Burton

Printed Name

County Administrator

Printed Title

May 16, 2024

Date

Contractor:



Signature

Glenn Rowell

Printed Name

Branch Manager

Printed Title

4/30/24

Date

APPROVED AS TO FORM

By: Keiah Townsend
Office of the County Attorney

April 17, 2024

CHANGE ORDER

Project: Pinellas County Animal Services (Patterson)
12450 Ulmerton Rd, Largo, FL 33774

Description:

- 1) Additional installation crew travel and mobilization charges resulted from equipment delivery and offload occurring before the site was ready for kennels to be installed. The total customer price for this change order is \$6,783 (excluding any applicable taxes).
- 2) Additional travel and labor to uninstall Kennels in the area below the HVAC units. The total customer price for this change order is \$4,200 (excluding any applicable taxes).
- 3) Additional Travel and Labour to reinstall Kennels in the area below the HVAC units. The total customer price for this change order is \$4,200 (excluding any applicable taxes).
- 4) Additional Travel and Labour as a contingency for unexpected events relating to HVAC unit installation. (These additional services will only be billed if they are required.) The total customer price for this change order is \$4,200 (excluding any applicable taxes).

Total Customer Price (excluding item 4): \$15,183

Total Customer Price (including item 4): \$19,383

Approval:

Customer
Approval: _____ date

_____ name
_____ title
_____ signature

Midmark
Approval: 4/17/2024 date
Kory Cooper-Fenske name
Senior Field Project Manager title
Kory Cooper-Fenske signature