

Price guarantee from Time of Approval of Cost Escalation Amendment through end of this project - insert date. No additional escalation costs will be approved.

Amend the Timeline of the Project to align with the Grant Project Period End Dates. Contractor will not be reimbursed for any expenditure beyond the dates below per phase.

- Phase I: ends 8/31/24 (335 days away from 9/19/23)
- Phase II: ends 3/31/24 (182 days from 10/1/23)
- Phase III: ends 9/14/24 (before NCE)

Remove Retainage Clause of contract

Add Clause for contingency fund that must pre-approved before expended pre-approval documented and submitted with Pay-App - Allowable uses would be related RFI/Submittal costs.