

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
PUBLIC TRANSPORTATION
SUPPLEMENTAL JOINT PARTICIPATION AGREEMENT

Number 2

Financial Project No.: <u>412442-1-94-01</u> <small>(Item-segment-phase-sequence)</small>	Fund: <u>DDR,DPTO</u>	FLAIR Approp.: <u>088719</u>
Contract No.: <u>ARN35</u>	Function: <u>215</u>	FLAIR Obj.: <u>751000</u>
CFDA Number: <u>N/A</u>	Federal No.: <u>N/A</u>	Org. Code: <u>55072020728</u>
	DUNS No.: <u>80-939-7102</u>	Vendor No.: <u>VF596000800011</u>
	CSFA Number: <u>55.004</u>	

THIS AGREEMENT, made and entered into this 23rd day of May 2016
by and between the STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION, an agency of the State of Florida,
hereinafter referred to as the Department, and Pinellas County
315 Court Street, Clearwater, Florida 33756
hereinafter referred to as Agency.

WITNESSETH:

WHEREAS, the Department and the Agency heretofore on the 13th day of April, 2015
entered into a Joint Participation Agreement; and
WHEREAS, the Agency desires to accomplish certain project items as outlined in the Attachment "A" appended
hereto; and
WHEREAS, the Department desires to participate in all eligible items for this project as outlined in Attachment
"A" for a total Department Share of \$ 1,115,000.00
NOW, THEREFORE THIS INDENTURE WITNESSETH: that for and in consideration of the mutual benefits to flow
from each to the other, the parties hereto agree that the above described Joint Participation Agreement is to be amended
and supplemented as follows:

1.00 Project Description: The project description is amended
This supplemental agreement does not amend the scope of the original joint participation agreement.

RECEIVED
CLERK OF
PINELLAS COUNTY
FLORIDA
2016 JUN 15 AM 9:17

2.00 Project Cost:

Paragraph 3.00 of said Agreement is ● increased ○ decreased by \$ 180,000.00
bringing the revised total cost of the project to \$ 2,230,000.00

Paragraph 4.00 of said Agreement is ● increased ○ decreased by \$ 90,000.00
bringing the Department's revised total cost of the project to \$ 1,115,000.00

3.00 Amended Exhibits:

Exhibit(s) B & D of said Agreement is amended by Attachment "A".

4.00 Contract Time:

Paragraph 18.00 of said Agreement 6/30/2018.

5.00 E-Verify:

Vendors/Contractors:

1. shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the Vendor/Contractor during the term of the contract; and
2. shall expressly require any subcontractors performing work or providing services pursuant to the state contract to likewise utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor during the contract term.

Financial Project No. 412442-1-94-01

Contract No. ARN35

Agreement Date 5/23/16

Except as hereby modified, amended or changed, all other terms of said Agreement dated 04/13/2015
and any subsequent supplements shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, the day and year first
above written.

AGENCY

FDOT

Pinellas County

See attached Encumbrance Form for date of Funding
Approval by Comptroller

AGENCY NAME

Charlie Justice

Marta Stewart

SIGNATORY (PRINTED OR TYPED)

LEGAL REVIEW
DEPARTMENT OF TRANSPORTATION

[Signature]

[Signature]

SIGNATURE

Debbie Hunt

5/23/16

DEPARTMENT OF TRANSPORTATION


Pinellas County Board of County Commissioners

Director of Transportation Development

TITLE

ATTEST: KEN BURKE, CLERK

By: [Signature]
Deputy Clerk



APPROVED AS TO FORM
OFFICE OF COUNTY ATTORNEY

By: [Signature]
Attorney

Financial Project No. 412442-1-94-01

Contract No. ARN35

Agreement Date _____

ATTACHMENT "A"

SUPPLEMENTAL JOINT PARTICIPATION AGREEMENT

This Attachment forms an integral part of that certain Supplemental Joint Participation Agreement between the State of Florida, Department of Transportation and Pinellas County
315 Court Street, Clearwater, Florida 33756

dated April 13, 2015

DESCRIPTION OF SUPPLEMENT (Include justification for cost change):

This supplemental agreement adds an additional \$90,000 of funding for the remote parking lot expansion at St. Petersburg Clearwater Airport.

	As Approved	As Amended	Net Change
I. Project Cost	\$2,050,000.00	\$2,230,000.00	\$180,000.00
II. Fund	DDR,DPTO	DDR,DPTO	DDR,DPTO
Department:	\$1,025,000.00	\$1,115,000.00	\$90,000.00
Agency:	\$1,025,000.00	\$1,115,000.00	\$90,000.00
Federal:	\$0.00	\$0.00	\$0.00
Total Project Cost	\$2,050,000.00	\$2,230,000.00	\$180,000.00

Comments:

This supplemental agreement adds an additional \$90,000 of funding for the remote parking lot expansion at St. Petersburg Clearwater Airport.

ATTACHMENT "A"
SUPPLEMENTAL JOINT PARTICIPATION AGREEMENT

III. MULTI-YEAR OR PREQUALIFIED PROJECT FUNDING

If a project is a multi-year or prequalified project subject to paragraphs 4.10 and 17.20 of this agreement, funds are programmed in the Department's Work program in the following fiscal year(s):

FY	Amount
2015	\$ 1,025,000.00
2016	\$ 90,000.00

TO: PT729RC@dot.state.fl.us
SUBJECT: FUNDS APPROVAL/REVIEWED FOR CONTRACT ARN35

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
FUNDS APPROVAL

Contract #ARN35 Contract Type: AG Method of Procurement: G
Vendor Name: PINELLAS COUNTY
Vendor ID: VF596000800011
Beginning date of this Agmt: 04/13/15
Ending date of this Agmt: 06/30/18
Contract Total/Budgetary Ceiling: ct = 1115000.00

Description:
Remote parking lot expansion

ORG-CODE *EO *OBJECT *AMOUNT *FIN PROJECT *FCT *CFDA
(FISCAL YEAR) *BUDGET ENTITY *CATEGORY/CAT YEAR
AMENDMENT ID *SEQ. *USER ASSIGNED ID *ENC LINE(68)/STATUS

Action: SUPPLEMENTAL Funds have been: APPROVED

55 072020728 *A6 *751000 * 90000.00 *41244219401 *215 *
2016 *55100100 *088719/16
S002 *00 *2 *0004/04

TOTAL AMOUNT: *\$ 90,000.00 *

FUNDS APPROVED/REVIEWED FOR ROBIN M. NAITOVE, CPA, COMPTROLLER
DATE: 02/02/2016