

OMB Contract Review

Contract Name	Second Amendment to the agreement with Playmore West, Inc. d/b/a Playmore Recreational Products and Services for playground removal and installation.				
GRANICUS	25-1802A	Contract #	22-0308-P	Date:	11/20/25

Mark all Applicable Boxes:

Type of Contract									
CIP	X	Grant		Other		Revenue		Project	004171A

Contract information:

New Contract (Y/N)	N	Original Contract Amount	\$4,600,000.00
Fund(s)	1045; 3001	Amount of Change	\$3,575,000.00
Cost Center(s)	417100	Contract Amount	\$8,175,000.00
Program(s)	3003	Amount Available	\$8,175,000.00
Account(s)	5XXXXXX	Included in Applicable Budget? (Y/N)	Y*
Fiscal Year(s)	FY26		

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

This is for the approval of the Second Amendment to the Agreement with Playmore West, Inc. d/b/a Playmore Recreational Products and Services for Rehabilitation Services for for playground removal and installation.

Through thus amendment the agreement amount is increased by the amount of \$3,575,000.00, for a total amount not to exceed \$8,175,000.00. The Ft. DeSoto playground installation scope expands to include a playground at the East Beach site as well as the campground. Five playground locations were added: Dansville, Tierra Verde, Wall Springs, Eagle Lake, and Wilde Lands. The agreement end date of December 31st, 2026 remains unchanged.

The Park Playground Replacement- ADA/Inclusive project, 004171A, is budgeted in the Adopted FY26-FY31 CIP for \$4,172,000.00, funded by Local Infrastructure Sales Surtax (Penny for Pinellas) and the American Rescue Plan Act (ARPA).

*ARPA projects with unspent allocations will be presented to the Board of County Commissioners on a future amendment reappropriating funding to other ARPA projects, such as Park Playground Replacement – ADA/Inclusive project, 004171A.

Analyst: **Kristen Pittman**

Ok to Sign: ☒