



Request for Change Order No. 1

(Short Form)

Project Name:	Fiscal Year 2025 Pavement Preservation - Package 1	County Project No.:	24-0757
Project Owner:	Pinellas County	County's Bid No.:	24-0757-ITB-C
		Date:	1-May-25
Project Contractor:	Hubbard Construction Company	Award Date:	September 5, 2024
		Notice to Proceed Date:	November 19, 2024
		Start of Contract Period:	December 4, 2024
		Contract Period: (Days)	210
		Liquidated Damages/Day	\$1,434.84

It is agreed to modify the Contract referred to above as follows:

Detailed Cost Increase Below

Item No,	Item and Description Changes	Change in Contract Price	Change in Contract Time
			Days
			Days
			Days
Difference Net		\$0.00	0 Days

Summary:	AMOUNT	DAYS		AMOUNT	DAYS
Original Agreement Amount:	\$5,122,976.22	210			
Change Order No. 1	\$2,491,934.04	75	Change Order No. 5	\$0.00	0
Change Order No. 2	\$0.00	0	Change Order No. 6	\$0.00	0
Change Order No. 3	\$0.00	0	Change Order No. 7	\$0.00	0
Change Order No. 4	\$0.00	0	Change Order No. 8	\$0.00	0
			TOTAL	\$7,614,910.26	285

It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$5,122,976.22	210 Days July 2, 2025
Net Increase (Decrease) of this Change Order	Net Increase of this Change Order
\$2,491,934.04	75 Days
Revised Contract Price with all approved Change Orders	Revised Contract Time with all approved Change Orders
\$7,614,910.26	285 Days September 14, 2025
Substantial Completion Date:	NA
Final Completion Date:	NA

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

This change order will add four new projects to the original contract that the contractor will complete by the end of fiscal year 2025. This change order is initiated in order to complete the FY25 paving program. Hubbard Construction Company has agreed to take on the additional work for completion in FY25.

Recommended for Approval by Pinellas County Construction Program/Project Manager:

Date:

Recommended for Approval by Pinellas County Construction Division:

Date:

Distribution: _____ County _____ Contractor _____ Office _____ Field _____ Other _____