



CONSTRUCTION CHANGE ORDER NO. 7

PROJECT: Post Idalia Emergency Shore Stabilization

CONTRACT NO: 24-00001-E

AGREEMENT DATE: September 19, 2023

OWNER: Pinellas County

CONTRACTOR: Waterfront Property Services LLC DBA Gator Dredging

DESCRIPTION:

The sole purpose of this Change Order No. 7 is to allocate an additional \$958,867.88 to Pinellas County Contract No. 24-00001-E, as amended. This \$958,867.88 is not allocated to a specific task or tasks; rather this \$958,867.88 may fund any tasks that are authorized under the Original Agreement or any of Change Order No.'s 1 through 6. However, for Gator to be eligible to receive payment for any such task, Pinellas County Coastal Coordinator Dr. John Bishop or his designee must provide Gator with separate and express written approval for any such task.

REASON FOR CHANGE:


Additional easements received on Indian Rocks Beach and Indian Shores, overruns on Belleair Beach, addition of plantings and waterings, regrading of accesses pre and post winter storm.

AGREEMENT PRICE:


Current Agreement Amount:	\$36,321,032.16
Increase due to Change Order No. 7:	958,867.88
Final Revised Agreement Amount:	\$37,279,900.04

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.


PINELLAS COUNTY, FLORIDA
by and through its County Administrator

By: 
Barry A. Burton

Date: March 4, 2024

APPROVED AS TO FORM
By: 
Office of the County Attorney

CONTRACTOR:

By: 
William Coughlin - President
Type/Print Name and Title