

OMB Granicus Review

Contract Name	Change Order #2, Johnson-Laux Construction				
FILE #	25-0645D	Contract #	21-0342-CP(MJ)	Date:	08/04/2025

Mark all Applicable Boxes:

Type of Contract									
CIP		Grant		Other	X	Revenue		Project	

Contract information:

New Contract (Y/N)	N	Original Contract Amount	\$9,000,000.00
Fund(s)	0001	Amount of Change	\$4,000,000.00
Cost Center(s)	890001	Contract Amount	\$13,000,000.00
Program(s)	1123	Amount Available	N/A
Account(s)		Included in Applicable Budget? (Y/N)	N
Fiscal Year(s)	FY25 – FY26		

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

This item increases contract funding for a contract the County originally executed in 2021, providing for Job Order Contracting (JOC) for large construction projects. The original contract covers four firms and allows for vendors to compete against each other for individual projects. In the case of this change order, Johnson-Laux Construction has been chosen as the vendor to repair multiple Parks facilities – particularly Fort Desoto and War Veterans Park – which suffered significant damages from Hurricanes Helene and Milton in September and October 2024, respectively.

Funding for these projects is available via the General Fund Reserve, and the estimated amounts for completion of this work were included in Resolution 24-88, which was approved by the Board of County Commissioners on November 19th, 2024. A portion of this cost – approximately 87.5% - is eligible for reimbursement from the Federal Emergency Management Agency (FEMA)'s Public Assistance Program, and the sites for repair have been inspected by FEMA personnel.

Analyst: Daniel Schoel

Ok to Sign with Comments: ☒