

FIRST AMENDMENT
TO AGREEMENT BETWEEN THE
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND
PINELLAS COUNTY
FOR
BEE BRANCH IMPROVEMENTS (N787)

This FIRST AMENDMENT effective the 14th of February 2018 by and between the SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT, a public corporation of the State of Florida whose address is 2379 Broad Street, Brooksville, Florida 34604-6899, hereinafter referred to as the "DISTRICT," and PINELLAS COUNTY, a political subdivision of the State of Florida, whose address is 315 Court Street, Clearwater, Florida 33756, hereinafter referred to as the "COOPERATOR."

WITNESSETH:

WHEREAS, the DISTRICT and the COOPERATOR entered into an agreement effective October 1, 2016, (Agreement No. 17CF0000430) hereinafter referred to as the "Existing Agreement," for the construction of ditch bank stabilization BMPs along approximately 240 feet of shoreline in Bee Branch, a tributary to St. Joseph's Sound; and

WHEREAS, the parties hereto wish to amend the Existing Agreement to extend the contract period and modify the Project Schedule.

NOW THEREFORE, in consideration of the mutual terms, covenants and conditions contained herein, the parties hereby mutually agree to amend the Existing Agreement as follows:

1. The Contract Period Paragraph is hereby amended to extend the expiration date of February 28, 2019 to January 1, 2020.
2. The Performance Schedule section set forth in Exhibit "A" is hereby replaced in its entirety with the following:

| DESCRIPTION | COMMENCE | COMPLETE |
|--|-----------------|-----------------|
| Bidding & Contract Award | April 1, 2018 | August 1, 2018 |
| Construction and Construction Engineering & Inspection (CEI) | October 1, 2018 | May 30, 2019 |
| As-Built Survey, Record Drawings & Completion Certification | June 15, 2019 | August 15, 2019 |

➤ Additional task deadlines contained in the performance schedules of the consultant and contractor contracts will be incorporated herein by reference.

3. The terms, covenants and conditions set forth in the Existing Agreement that have not been specifically amended herein, will continue in existence, are hereby ratified, approved and confirmed, and will remain binding upon the parties hereto.

IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed this Amendment on the day and year set forth next to their signatures below.

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT

By: Jennette Seachrist 9-14-18
Jennette M. Seachrist, P.E. Date
Director, Resource Management Division

PINELLAS COUNTY

By: Mark S. Woodard August 12, 2018
Mark S. Woodard Date
County Administrator

APPROVED AS TO FORM

By: Paul M. [Signature]
Office of the County Attorney

FIRST AMENDMENT
TO AGREEMENT BETWEEN THE
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND
PINELLAS COUNTY
FOR
BEE BRANCH IMPROVEMENTS (N787)