

**MODIFICATION # Z0141-1 TO SUBGRANT AGREEMENT
BETWEEN THE DIVISION OF EMERGENCY
MANAGEMENT AND
Pinellas County**

This Modification is made and entered into by and between the State of Florida, Division of Emergency Management ("the Division"), and Pinellas County ("Sub-Recipient"), to modify Contract Number Z0141, which began on 9/04/2017 ("the Agreement").

WHEREAS, the Division and the Sub-Recipient have entered into the Agreement, pursuant to which the Division has provided a Subgrant to Sub-Recipient under the public assistance program of \$292,546.72 in funds; and,

WHEREAS, the Division and Sub-Recipient desire to modify the Agreement by increasing the Federal funding \$5,042,697.47 under the Agreement.

WHEREAS, the Division and the Sub-Recipient desire to modify the Scope of Work.

WHEREFORE, in consideration of the mutual promises of the parties contained herein, the parties agree as follows:

1. The Agreement is hereby amended to increase the Federal funding by \$5,042,697.47 and the State share by \$0.00 for the maximum amount payable under the Agreement to \$5,335,244.19.
2. The Scope of Work, Attachment A to the Agreement, is hereby modified as set forth in the 1st Revised Attachment A to this Modification, a copy of which is attached hereto and incorporated herein by reference.
3. All provisions of the Agreement being modified and any attachments thereto in conflict with this Modification shall be and are hereby changed to conform with this Modification, effective as of the date of the last execution of this Modification by both parties.
4. All provisions not in conflict with this Modification remain in full force and effect, and are to be performed at the level specified in the Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this Modification as of the dates set out below.

SUB-RECIPIENT: Pinellas County

By: Kenneth T. Welch

Name and Title: Kenneth T. Welch, Chair

Date: 9/25/18

ATTEST: KEN BURKE, CLERK


By: Ken Burke

DIVISION OF EMERGENCY MANAGEMENT

By: [Signature]

for Name and Title: **Michael Kennett, Deputy Director**

Date: 10/23/18



Attachment A - 1st Revision

Budget and Project List

Budget:

The Budget of this Agreement is initially determined by the amount of any Project Worksheet(s) (PW) that the Federal Emergency Management Administration (FEMA) has obligated for a Sub-Recipient at the time of execution. Subsequent PWs or revisions thereof will increase or decrease the Budget of this Agreement. The PW(s) that have been obligated are:

DR-4337		Sub-Recipient: Pinellas County									
PW #	Cat	Project Title	Federal Share	Fed %	State Share	State %	Local Share	Local %	Total Eligible Amount	POP Start Date	POP End Date
490	G	GM15822-DR4337FL-Pinellas County-Cat G Docks at	\$250,754.33	0.7500	\$41,792.39	0.1250	\$41,792.38	0.1249	\$334,339.10	9/04/2017	3/10/2019
1761	B	Pinellas County - Cat B - Sheriff's Office	\$5,042,697.47	1.0000	\$0.00	0.0000	\$0.00	0.0000	\$5,042,697.47	9/04/2017	3/10/2018
Totals:			\$5,293,451.80		\$41,792.39		\$41,792.38		\$5,377,036.57		