



Florida Department of Transportation

RON DESANTIS
GOVERNOR

11201 North Malcolm McKinley Drive
Tampa, FL 33612-6403

KEVIN J. THIBAUT, P.E.
SECRETARY

DATE: 5/4/20
TO: Yvette Aehle
St Pete-Clearwater International Airport
FROM: Raymond Clark
SUBJECT: EXTENSION OF TIME - Joint Participation Agreement
Financial Project No.: 440695-1
Contract No.: G0148

The time allotted for the completion of services on subject agreement dated and any supplemental thereto will expire on 6/30/20.

Project Description: Airport Master Plan

Special Considerations by Department: The Agency shall utilize the U.S. Department of Homeland Security's E-Verify system, in accordance with the terms governing use of the system, to confirm the employment eligibility of all persons employed by the Agency during the term of the Contract to perform employment duties within Florida; and all persons, including subcontractors, assigned by the Agency to perform work pursuant to the contract with the Department.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date, and return this form to me.

It is requested that the Joint Participation Agreement for the project be extended until 12/1/20 for the following reason(s): (Use attachment if necessary)

The Master Plan's Stormwater Management Plan chapter is taking longer to finalize and the Capital Improvement Plan chapter has taken longer also.

Agency: Pinellas County

Date: 6/9/2020

By: Barry Burton

Title: County Administrator

APPROVED: Raymond Clark

Date: 6/1/2020

District Project Manager

APPROVED: [Signature]

Date: 6/1/2020

Director Transportation Development