



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: 71st Street North, from 38th Avenue North to 54th Avenue North, Roadway, Drainage, and Sidewalk Improvements Project.

CONTRACT NO: 24-0800-ITB-C

AGREEMENT DATE: January 28, 2025

OWNER: Pinellas County Florida, a political subdivision of the State of Florida

CONTRACTOR: Kamminga & Roodvoets, Inc
K

DESCRIPTION:

1. Increase Agreement by 385,000.00
2. Extend agreement by 60 days final completion 1/11/2027

REASON FOR CHANGE:

This Change Order adds funds to cover the installation of a 24-inch reclaimed water main offset assembly, including associated traffic control, dewatering, pipe restraint, and isolation work. During construction, an unanticipated conflict was identified between an existing 24-inch reclaimed water main and a proposed storm sewer pipe. The change order amount includes a 20 percent contingency to address unforeseen conditions associated with this work, and an extension of 60 days.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$15,375,809.15
Increase Change Order No. 1	\$385,000.00
Revised Agreement Amount:	\$15,760,809.15



Office of Management & Budget

Purchasing

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By: *Dave Eggers*
Signature

Name: Dave Eggers
Typed, printed or stamped

Title: Chair

Date: March 24, 2026.



ATTEST: KEN BURKE, CLERK

By: *Ken Burke*

CONTRACTOR:

By: *Clay Barnes*
Signature

Name: Clay Barnes
Typed, printed or stamped

Title: Estimator

APPROVED AS TO FORM

By: *Miles Belknap*
Office of the County Attorney

400 South Fort Harrison Avenue
Clearwater, FL 33756
Phone (727) 464-3664
Fax (727) 464-4060
V/TDD (727) 464-4062
Pinellas.gov



Kamminga & Roodvoets, Inc.

MICHIGAN OFFICE • 3435 Broadmoor, S.E. • Grand Rapids, MI 49512 • Ph. (616) 949-0800 • Fax (616) 949-1894
FLORIDA OFFICE • 5219 Cone Road • Tampa, FL 33610 • Ph. (813) 623-3031 • Fax (813) 628-4490
- AN EQUAL OPPORTUNITY EMPLOYER -

To Whom It May Concern:

From: Kamminga & Roodvoets, Inc.

The following is a resolution adopted by the Kamminga & Roodvoets Inc., Board of Directors at their annual meeting on November 7, 2025.

CONTRACT AUTHORITY:

“RESOLVED, that the following individuals are hereby authorized to execute, on behalf of Kamminga & Roodvoets, Inc. any and all contracts with any governmental entity and to negotiate and sign all other contracts on behalf of this Corporation.”

- Kurt D. Poll.....President
- James Barnes..... Vice President
- Bradley Kreider.....V.P. Construction
- Timothy BergstromV.P. Estimating-MI
- Clay Barnes.....Estimator
- Daniel Ringnalda.....Secretary/Treasurer
- Brad Tidey.....Assistant Secretary – FL Operations



Daniel Ringnalda – Secretary/Treasurer