

OMB Granicus Review

Granicus Title	Change Order No. 2 with Gibson Air Conditioning and Refrigeration, LLC for the STAR Center Air Handler Replacement project 138, 154, and 189.				
Granicus ID#	24-0156D	Reference #	22-0090-CP-MJ	Date	2/21/2024

Mark all Applicable Boxes:

Type of Review									
CIP	X	Grant		Other		Revenue		Project	004564A

Fiscal Information:

New Contract (Y/N)	N	Original Amount	\$888,653
Fund(s)	1018	Amount of Change (+/-)	\$27,588.52
Cost Center(s)	361610	Total Amount	\$916,241.52
Program(s)	3004	Amount Available	Total: \$28,000
Account(s)	5600001	Included in Applicable Budget? (Y/N)	Y
Fiscal Year(s)	FY24		

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

Change order to construction agreement with Gibson Air Conditioning and Refrigeration, LLC in the amount of \$27,588.82 and 250 consecutive calendar days for a new total of \$916,241.52 and 730 consecutive calendar days.

Funding is available under STAR Center AHU 138, 154, 189 Replacement Project 004564A, included in the Capital Improvement Plan, funded by the STAR Center Fund, in the amount of \$28,000. Year to date expenditures are \$0, and the existing contract amount of \$888,653 has been fully billed.

Analyst:
James Harrison Lewis

Ok to Sign: