

THIRD AMENDMENT

This Amendment is made and entered into on the date last executed below (“Effective Date”), by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as “County,” and Halff Associates, Inc., Tampa, FL hereinafter referred to as “Contractor,” (individually referred to as “Party”, collectively “Parties”).

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on May 24, 2022, pursuant to Pinellas County Contract No. 22-0056 (hereinafter “Agreement”) pursuant to which the Contractor agreed to provide Professional Engineering Services for County to develop new wastewater collection systems located in in unincorporated Pinellas County; and

WHEREAS, Section twenty-five (25) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase to the total expenditure amount, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. The not-to-exceed expenditure is revised to reflect an increase in the amount of \$334,099.00 for a revised not-to-exceed total expenditure of \$2,443,551.75.
2. The Agreement is hereby amended to include Attachment A – Additional Scope of Services.
3. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have caused this Third Amendment to be executed by their undersigned officials, who are duly authorized to bind the Parties to the Agreement.

Pinellas County, a political subdivision of the State of Florida:

Contractor:

Halff Associates, Inc.

Signature

Signature

Printed Name

Printed Name

Printed Title

Printed Title

Date

Date

APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney



February 11, 2022

Ms. Viviana Giarimoustas
Pinellas County
400 South Ft. Harrison, Sixth Floor
Clearwater, FL 33756

**Re: Schedule of Rate Values
Contract No: 22-0056-NC
PID 005015A**

Dear. Ms. Giarimoustas:

Per your letter dated January 13, 2022, attached please find Halff's Teams Schedule of Rate Values for the Restore Act Wastewater Collection System Improvements project.

On behalf of Halff Associates we look forward to the opportunity to working with you and County staff for the benefit of Pinellas County and its residents. If you have any questions or need further information, please contact us at 813-620-4500.

Sincerely,

A handwritten signature in blue ink, appearing to read "Bruce T. Kaschyk".

Bruce T. Kaschyk, AICP
Sr. Vice President

I:\41000s\41661\Admin\Contracts\Response Letter for Rate Values



February 11, 2022

Pinellas County
400 South Ft. Harrison, Sixth Floor
Clearwater, FL 33756

Schedule of Rate Values

Contract No: 22-0056-NC
Project Title: Restore Act Wastewater Collection System Improvements
Firm Name: Halff Associates, Inc.

The following are the proposed staff rates for Halff Associates, Inc., for contract number 22-0056-NC. Halff Associates understand that the rates shall be held firm for the initial contract term and no rate increases shall be granted this time.

Classification	Rate
Administrative – Assistant	\$75.00
CADD Tech	\$60.00
Technical Designer	\$70.00
Sr. Technical Designer	\$80.00
*Director of Water & Wastewater	\$260.00
Engineer Interim	\$105.00
Project Engineer	\$140.00
Sr. Project Engineer	\$187.00
Project Manager	\$225.00
Coastal Manager	\$187.50
Planner	\$90.00
Senior Planner	\$175.00
Senior Principal Planner	\$187.50
Landscape Architect	\$130.00
Senior Landscape Architect	\$166.50
Environmental Scientist	\$105.00
Senior Environmental Scientist	\$152.00
GIS Specialist	\$95.00
CEI – Inspector	\$84.00
CE – Senior Inspector	\$112.50
*Sr. PSM	\$235.00
*PSM	\$175.00

Classification	Rate
*Geospatial Manger	\$210.00
*Sr. Survey Tech/Sr. GSP Tech/SIT	125.00
*Survey Tech/GSP Tech	\$105.00
*3-Man Survey Crew	\$235.00
*2-Man Survey Crew	\$180.00
*1-Man Survey Crew	\$120.00
*MX9 Mobile LiDAR (daily rate)	\$1,800.00
*1-Man Designating (Utility Locating (QL-B)	\$100.00 (labor and equipment
*2-Man Designating (Utility Locating (QL-B)	\$200.00 (labor and equipment
*2-Man Potholing (Vacuum Excavation((QL-A)	\$300.00 (labor and equipment)
*Sr. Utility Coordinator	\$185.00
*Utility Coordinator	\$155.00
*Sr. SUE Manager	\$174.00
*SUE Manager	\$150.00
*SUE Field Manager	\$120.00

*Rates not previously approved by Pinellas County.

We look forward to working with you on the contract. If you have any questions or need further information, please contact us at 813-620-4500.

Sincerely,



Bruce T. Kaschyk, AICP
Sr. Vice President

I:\41000s\41661\Admin\Contracts\Rate Schedule



EXHIBIT B

Date: January 14, 2022

Reference: Restore Act Wastewater Collection Systems Improvement – 22-0056-NC

Schedule of Rate Values	
Job Classification	Fully Loaded Hourly Rate
Project Manager	\$232.00
Principal Surveyor	\$232.00
Project Surveyor	\$143.00
Survey/SUE/CADD Technician	\$90.00
SUE Field Crew Supervisor	\$130.00
SUE Technician 3	\$67.00
SUE Technician 1	\$42.00
Survey Party Chief	\$77.00
Survey Technician 3	\$65.00
Survey Technician 1	\$45.00
SUE Designating/Locating Crew (2-Person)	\$196.00
SUE Designating/Locating Crew (3-Person)	\$239.00
Survey Crew (3-Person)	\$187.00
Survey Crew (4-Person)	\$232.00

The above billing rates are fully loaded (burdened) rates shall remain fixed for the duration. The above rates include all labor, direct/indirect overhead, margins/profit, salary escalations, customary expenses such as copies, postage, etc., and travel within the Tampa Bay Metropolitan Statistical Area. Travel expenses outside of the Tampa Bay Metropolitan Statistical Area shall be reimbursed in accordance with Florida Statutes.

Name Jeraldo Comellas, Jr., PE
 Title President

01/14/2022

Date

THE VALERIN GROUP RATES

Pinellas County
Restore Act Wastewater Collection
System Improvements
Contract No. 22-0056



 (813) 751-0478
 3903 Northdale Boulevard
Suite 100E
Tampa, FL 33624
 www.Valerin-Group.com

Labor Categories

Fully Loaded Hourly Rates

Contract/QC Project Manager	\$138.00
Community Outreach Specialist	\$135.00
Graphic Designer	\$121.50
Multimedia Specialist	\$127.00

A handwritten signature in blue ink that reads "Valerie Ciudad-Real".

Valerie Ciudad-Real
President

2/3/2022
Date

Exhibit A

Pinellas County Utilities Restore Act WCS Design - 22-0056-NC



SCHEDULE OF RATE VALUES


Position Classifications (classification titles subject to change)	Loaded Hourly Rates
Principal Eng. & Bus Consultant	\$275.00
Principal Technical Advisor / Quality Control	\$255.00
Senior Project Manager	\$235.00
Senior Professional Engineer	\$210.00
Senior Operations Consultant / Professional Eng. II	\$198.00
Professional Engineer	\$175.00
Senior Project Engineer	\$145.00
Project Engineer	\$130.00
Project Analyst / Technician	\$125.00
Senior CADD Designer	\$125.00
Project Manager Assistant/Sr. Projector Coordinator	\$105.00
Senior Project Admin	\$95.00
Office Support Services	\$90.00
Intern - Engineering	\$90.00
Staff Intern	\$75.00

Contract No. 22-0056
Restore Act Wastewater Collection System Improvements

Waller Consulting Engineering LLC
2022 Professional Billing Rates

<u>Labor Category</u>	<u>Rate</u>
Principal	\$185/hr
Administrative Support	\$55/hr

Labor rates include labor cost, overhead, profit, customary expenses such as postage and document production costs, and local travel expenses within the Tampa Bay area.

A handwritten signature in black ink, reading "Philip L. Waller Jr.", written over a horizontal line.

Philip L. Waller Jr.
Principal
Waller Consulting Engineering LLC

Schedule of Rate Values

Date: February 9, 2022

Reference: Restore Act Wastewater Collection System Improvements

Contract No.: 22-0056

Classification	Rate/hour
Architect	\$144.50
Administrative Assistant	\$85
CADD Designer	\$125
CADD Technician	\$100
Clerical	\$75
Client Service Manager	\$230
Engineer	\$120
Engineer-in-Training (EIT)	\$105
Field Service Technician	\$85
GIS Technician	\$110
GIS Analyst	\$130
Intern	\$75
Lead Project Engineer	\$175
Principal Engineer	\$250
Project Engineer	\$150
Project Manager	\$185
QA/QC Engineer	\$225
Resident Project Representative	\$110
Senior Professional Engineer	\$180
Senior Technical Engineer	\$230
Senior Project Manager	\$215

The above billing rates are fully loaded (burdened) rates shall remain fixed for the initial contract term. The above rates include all labor, direct/indirect overhead, margins/profit, salary escalations, customary expenses such as copies, postage, etc., and travel within the Tampa Bay Metropolitan Statistical Area. Travel expenses outside of the Tampa Bay Metropolitan Statistical Areas shall be reimbursed in accordance with Florida Statutes.



Name & Title: Steven Hallowell, PE, Vice President

PID 005015A Restore Act
 Engineering Services During Construction
 Wastewater Collection System Improvements
 Person-Hours Effort and Fee Estimate

Classification	Halff			Wright-Pierce						Veith Engineering								COST	HOURS
	Proj. Eng.	Sr. Proj. Eng.	Proj. Manager	Sr. Proj. Mgr	Lead Proj. Engineer	Engineer	Resident Proj. Rep.	CADD Designer	Admin Assist.	Principal	Principal Technical Advisor	Sr. Proj. Mgr	Sr. Proj. Engineer	Project Engineer	Sr. CADD Designer	Project Analyst/ Tech	Sr. Project Admin		
Billing Rate	\$ 140.00	\$ 187.00	\$ 225.00	\$ 215.00	\$ 175.00	\$ 120.00	\$ 110.00	\$ 125.00	\$ 85.00	\$ 275.00	\$ 255.00	\$ 235.00	\$ 145.00	\$ 130.00	\$ 125.00	\$ 125.00	\$ 95.00	TOTAL	TOTAL
Task 1 Project Management	32	51	70	63	0	0	0	0	0	29	0	0	0	0	0	29	0	\$ 54,912.00	274
Task 2 Construction Observation	155	31	32	0	47	122	75	0	19	19	0	36	11	101	0	0	16	\$ 97,357.00	664
Task 3 Submittals Processing	41	16	9	0	5	2	0	0	0	12	2	10	63	0	0	26	0	\$ 30,417.00	186
Task 4 Request for Information Responses	41	33	9	0	15	6	8	0	3	21	0	0	40	0	4	5	9	\$ 31,971.00	194
Task 5 Post Design Services	65	33	31	8	85	40	0	31	0	16	0	13	47	0	65	0	0	\$ 69,911.00	434
Task 6 Record Drawings	52	18	10	9	36	33	0	69	1	9	0	16	16	10	47	0	0	\$ 49,531.00	326
Totals	354	182	161	80	188	203	83	100	23	106	2	75	177	111	116	60	25	\$ 334,099.00	2078

Services Fee and Total Hours by MHC		% of	
		Centerline LF	Approx Fee
1	Bel-Aire Mobile Home Owners	14.92%	\$49,847.57
2	Boca Ciega	11.96%	\$39,958.24
7	Holiday Shores MHP	28.20%	\$94,215.92
8	Lake Seminole Estates MHP	16.00%	\$53,455.84
11	Midway Am-Can Home Park	11.02%	\$36,817.71
12	Oasis Mobile Home Park	11.33%	\$37,853.42
14	Tropical Gardens MHP	6.57%	\$21,950.30
Totals		100.00%	\$334,099.00