Hurricane Season Update







Hurricane Season 2024 After Action Report- AAR

Pinellas County

Actions

- Posted summary AAR online
- Community presentations and outreach
 - 175 events 18,600+ people
 - At Risk Communities
 - Mitigation Expos
- Updated plans and procedures
- Information/Data integration
- Training
- Additional Contracts
- CDBG-DR






Pinellas County

FL Statute 252 requirement

- Updated every 4 years
- Adopted by BCC

CEMP Timeline

- Draft to BCC for review late Aug
- Submittal to state for approval mid Oct
- BCC Adoption Jan/Feb 2026



Weather Alerts




Generated by NWS

- NOAA Weather Radio
- Alert Pinellas
 - Everbridge sign up
 - Default events



County Generated – Marginal Risk

Commercial Weather Apps



Regional Debris Management



Public Works

Kelli Hammer Levy, Public Works Director





Hurricane Season 2024





Multiple Storms = Different Challenges

- Debby: 7" 10" inches of rain
- Helene: Storm surge and coastal flooding
- Milton: 8" 20" inches of rain, compound flooding, and wind

2024 Lessons Learned

- Debris contractor's expectations
- Never enough debris management sites
- Clear roles with municipal partners
- Improved communication with residents









Debris Contract Updates

2023 - 2028 Contract

- 5 contractors available
- 5% increase

2024 Emergency Contract

Expires April 2026

New Contract – In Process

- Market rate
- New pay items

Updated Municipal Interlocal Agreement





Disaster Debris Management Sites

More DDMS Locations

- 20 County Sites
- 31 Municipal/Partner Sites

Citizen Drop Off Locations

- Keystone
- Sod Farm South (New)
- ICOT (2025 final year)
- McKay Creek (New)
- School Board Site Palm Harbor (New)
- Wall Springs (New)

Municipal DDMS Required by State Law






Debris Planning and Management

Public Works Staff Teams

- Crews & equipment
- Close out/verification

Debris Routing

- Debris zones & maps
- New technology
- Improved route forecasting and tracking dashboards: <u>Pinellas.gov/debris</u>



Pinellas County

Communication

Working with Partner Agencies

- Municipalities
- Duke, FDOT, Sheriff/LPD

Pre-Planning with Contractors

Internal Planning

- Updates to response plans
- Training & tabletop exercises
- Communications testing and process improvements



Enhanced Public Outreach

Improved Citizen Awareness

- Enhanced web and social media graphics
- Real-time flood monitoring/forecasting
- Additional public dashboards

Hurricane Expos

- Palm Harbor
- St. Petersburg
- Tarpon Springs

Pre-Storm Sandbag Events

- June 13 14: Walsingham and John Chesnut
- July 26 Wall Springs and Lealman Exchange





Thank You