

Museum Leadership

Officers

President & CEO
President & CEO

President & CEO
President & CEO

President & CEO
President & CEO

President & CEO
President & CEO

Board Members

Board Member
Board Member

Board Member
Board Member

Board Member
Board Member

Board Member
Board Member

Advisory Committee

Advisory Committee
Advisory Committee

Advisory Committee
Advisory Committee

Advisory Committee
Advisory Committee

Advisory Committee
Advisory Committee

Advisory Committee
Advisory Committee

Executive Director

December 11, 2020

Visit St. Petersburg/Clearwater
8200 Bryan Dairy Road, Suite 200
Largo, Florida, 33777

Steve Hayes
President & CEO

Dear Mr. Hayes,

This is to request an amendment to the Capital Project Funding Agreement between The Florida Holocaust Museum and Pinellas County. We request that we amend Section 4.D to "The Commencement Date occurs no later than April 20, 2022, and the Capital Project is completed no later than April 30, 2023."

The construction commencement has been delayed due to the challenges of raising funds during the COVID-19 pandemic for both the design and construction. We have, however, secured enough funds to initiate the design and are confident in our ability to raise the additional capital needed to meet the new commencement date.

Please let me know if you have any questions and thank you for your consideration.

Sincerely,



Ronald Borsellino,
Director of Operations

cc: Teri Tuxhorn, Visit St. Petersburg/Clearwater
Elizabeth Gelman, The Florida Holocaust Museum