

AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

DATE: 12/15/22

TO: Yvette Aehle Pinellas County

FROM: Raymond Clark

CONTRACT NUMBER: G1B42

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 436794-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Pinellas County ("Agency"), dated *, is scheduled to expire on the 30 day of June, 2023 *December 15, 2022

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2024, for additional time to complete the Project for the following reasons: This project was delayed for more than a year because of COVID and our inability to design and construct these improvements in a timely manner. We are now just getting done with design and will need an additional year for construction.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on 12/15/2022 | 4:25 PM EST (to be completed by Department).

Agency: Pinellas County

By: [Signature]

Name: Barry Burton

Title: County Administrator

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

DocuSigned by: [Signature]

Name: Mr. Richard Moss

Title: District Seven Development Director

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

Legal Review:

DocuSigned by: [Signature] 844ABB3212BB414...

12/15/2022 | 3:56 PM EST

APPROVED AS TO FORM

By: Amanda S. Coffey Office of the County Attorney