## SECOND AMENDMENT

This Amendment is made and entered into on the date last executed below ("Effective Date"), by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and US Water Services Corporation DBA Rocha Controls, Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

## WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on May 11, 2021, pursuant to Pinellas County Contract No.190-0132-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide professional design-build services pertaining to the Quantum and Unity Upgrades project for County; and

WHEREAS, Section eight (8) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase to the total contract expenditure in the amount of \$241,758.00 and a Name Change from Benro Enterprises, Inc. DBA Rocha Controls to US Water Services Corporation DBA Rocha Controls, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

- 1. The not-to-exceed total expenditure is revised to reflect an increase in the amount of \$241,758.00 for a revised not-to-exceed total expenditure of \$5,676,021.00.
- 2. Contractor's name in the Agreement, and all references thereto, are hereby amended from "Benro Enterprises, Inc DBA Rocha Controls" to "US Water Services Corporation DBA Rocha Controls".
- 3. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Rev 05-2024 PINELLAS COUNTY PURCHASE AMENDMENT Page 1 of 2

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have caused this Second Amendment to be executed by their undersigned officials, who are duly authorized to bind the Parties to the Agreement.

Contractor

Pinellas County, a political subdivision of the State of Florida:	Contractor.
	US Water Services Corporation DBA Rocha
	Controls
Bury Burlow	72 L
Signature	Signature
Barry Burton	Frank Kalan
Printed Name	Printed Name
County Administrator	Vice President
Printed Title	Printed Title
July 9, 2025	5-23-2025
Date	Date

APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney