

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: McKay Creek Water Quality Improvement Project
CONTRACT NO: 189-0112-CP(PLU)
AGREEMENT DATE: March 12, 2019
COMMENCEMENT DATE: May 23, 2019
OWNER: Pinellas County
CONTRACTOR: Kamminga & Roodvoets, Inc.

REASON FOR CHANGE:

Change Order No. 1 is required due to unforeseen underground lime stone and clay encountered during construction. The project weir structure and dry pond could not be constructed per plan and required redesign. This change order includes the revised items of work and additional time of 170 consecutive calendar days required to construct the redesigned plans.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$898,074.50

Increase due to Change Order No. 1: \$145,114.65

Revised Agreement Amount: \$1,043,189.15

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Attest:

By: _____

Ken Burke
Clerk of the Court



PINELLAS COUNTY, FLORIDA
by and through its Board of
County Commissioners

By: _____

Chairman
Board of County Commissioners

Date: April 7, 2020

APPROVED AS TO FORM

By: _____

Office of the County Attorney

CONTRACTOR:

By: _____

Marcus B. Tidey, Jr. Vice President

Type/Print Name and Title