

CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: S. Myrtle Ave Road & Drainage Improvements
CONTRACT NO: 22-0467-CP(AJM)
AGREEMENT DATE: September 8, 2022
OWNER: Pinellas County
CONTRACTOR: Keystone Excavators, Inc.

DESCRIPTION:

1. Change Document APPENDIX 4 – SPECIAL NOTICES to read below.

REASON FOR CHANGE:

Change Order No. 1 - APPENDIX 4 – SPECIAL NOTICES page 1 section titled: GRANT REQUIREMENTS is Changed to: “Services will be funded by federal grant funds. In order to comply with American Rescue Plan Act (ARPA) federal grant regulations, please reference Appendix 4 – Special Notices Exhibits A and B contained in this Notice. This project, for which services are being bid, is intended to be below a \$10,000,000.00 threshold. Therefore, the Davis-Bacon Act language stated in Exhibit A, page 2 of 6 included in this APPENDIX 4 – SPECIAL NOTICES is not applicable.” and there are no changes to Exhibit B and Exhibit C is not needed/removed.

AGREEMENT PRICE:

No Changes to Agreement Amount: \$2,698,334.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County
Administrator



By: _____
Barry A. Burton
County Administrator

Date: January 20, 2023

APPROVED AS TO FORM

By: Jacina Parson
Office of the County Attorney

CONTRACTOR: KEYSTONE EXCAVATORS

By: _____
JEFF TRUGTON - VICE PRESIDENT
Type/Print Name and Title